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Executive Summary

Public housing programme in the country started with the rehabilitation of
refugees immediately after independence and since then, it has been a major
focus area of the Government as an instrument of poverty alleviation. Rural
housing program, as an independent programme, started with Indira Awaas
Yojana (IAY) in January, 1996. Although IAY addressed the housing needs in
the rural areas, certain gaps were identified during the concurrent evaluations
and the Performance Audit by Comptroller and Auditor General (CAG) of
India in 2014. These gaps, i.e. non-assessment of housing shortage, lack of
transparency in selection of beneficiaries, low quality of house and lack of
technical supervision, lack of convergence, loans not availed by beneficiaries
and weak mechanism for monitoring, were limiting the impact and outcomes of

the programme.

To address these gaps in the rural housing program and in view of Government's
commitment to provide “Housing for All” by 2022, the scheme of IAY has been
re-structured into Pradhan Mantri Awaas Yojana - Gramin (PMAY-G) w.e.f. 1"
April, 2016.

PMAY-G aims at providing a pucca house, with basic amenities, to all houseless
households and those households living in kutcha and dilapidated house, by
2022. The immediate objective is to cover 1.00 crore households living in
kutcha house/dilapidated houses in three years from 2016-17 to 2018-19. The
minimum size of the house has been increased to 25 sq.mt. (from 20 sq.mt.)
with a hygienic cooking space. The unit assistance has been increased from Rs.
70,000 to Rs. 1.20 lakh in plains and from Rs 75,000 to Rs.1.30 lakh in hilly
states, difficult areas and IAP districts. The beneficiary is entitled to 90/95
persondays of unskilled labour from MGNREGS. The assistance for
construction of toilet shall be leveraged through convergence with SBM-G,
MGNREGS or any other dedicated source of funding. Convergence for piped

drinking water, electricity connection, LPG gas connection etc. under different

vii
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Executive Summary

Government programmes is also to be attempted.

The cost of unit assistance is to be shared between Central and State
Governments in the ratio 60:40 in plain areas and 90:10 for North Eastern and
Himalayan States. From the annual budgetary grant for PMAY-G, 95% of funds
is to be released to States/UTs for the construction of new houses under PMAY-
G. This would also include 4% allocation towards Administrative expenses. 5%
of the budgetary grant is to be retained at the Central Level as reserve fund for
Special Projects. The annual allocation to the states is to be based on the Annual
Action Plan (AAP) approved by the Empowered Committee and the funds to
States / UTs is to be released in two equal installments.

One of the most important features of PMAY-G is the selection of beneficiary.
To ensure that assistance is targeted at those who are genuinely deprived and
that the selection is objective and verifiable, PMAY-G instead of selecting a
beneficiary from among the BPL households, selects beneficiaries using
housing deprivation parameters in the Socio Economic and Caste Census
(SECC), 2011 data which is to be verified by the Gram Sabhas. The SECC data
captures specific deprivation related to housing among households. Using the
data households that are houseless and living in 0, 1 and 2 kutcha wall and
kutcha roof houses can be segregated and targeted. The Permanent Wait List so
generated also ensures that the states have ready list of households to be covered
under the scheme in the coming years (through Annual Select Lists) leading to
better planning of implementation. To address grievances in beneficiary

selection an appellate process has also been put in place.

Towards better quality of construction, setting up of a National Technical
Support Agency (NTSA) at the national level is envisaged. One of the major
constraints in quality house construction is lack of sufficient number of skilled
masons. To address this, a pan India training and certification programme of
masons has been launched in the States/UTs. This will, in addition to ensuring
quality construction, also ensure additional livelihood generation and career

progression for rural masons. For timely construction/completion and to
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ensure good quality of house construction, it has also been envisaged to tag a
PMAY-G beneficiary with a field level Government functionary and a rural

mason.

The beneficiary to be assisted by in house construction with a bouquet of house
design typologies inclusive of disaster resilience features that are suitable to their
local geo climatic conditions. These designs are developed through an elaborate
public consultative process. This exercise will ensure that the beneficiary does
not over-construct in the initial stages of house building which often results in
incomplete houses or the beneficiary is forced to borrow money to complete the

house.

In PMAY-G, programme implementation and monitoring is to be carried out
through an end to end e-Governance model - Using AwaasSoft and AwaasApp.
While AwaasSoft is a work-flow enabled, web-based electronic service delivery
platform through which all critical functions of PMAY-G, right from
identification of beneficiary to providing construction linked assistance
(through PEMS), will be carried out; AwaasApp - a mobile application is to be
used to monitor real time, evidence based progress of house construction
through date and time stamped and georeferenced photographs of the house.
The two IT applications help identify the slipups in achievement of targets
during the course of implementation of the program. All payments to
beneficiaries is to be through DBT to beneficiary's Bank/Post office accounts
registered in AwaasSoft MIS.

The States have to come up with their Annual Action Plan of PMAY-G that will
include a plan for convergence with other Government programs. The
mechanism for convergence in PMAY-G is also to be strengthened through a

system to system real-time transfer of information between the program that are

to converge with PMAY-G.

A willing beneficiary is to be facilitated to avail institutional finance up to

Rs.70,000/-which would be monitored through the SLBC, DLBC and BLBC.
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11.  The programme implementation is to be monitored not only electronically, but
also through community participation (Social Audit), Members of Parliament
(DISHA Committee), Central and State Government officials, National Level
Monitors etc
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SL.No. | Abbreviation | Full Form

1 |AAP Annual Action Plan

2 |BLBC Block Level Bankrs Committee

3 |BPL Below Poverty Line

4 |CBS Core Banking Solutions

5 |CDM Community Development Movement

6 |CPGRAMS Centralized Public Grievance Redress and Monitoring

System (CPGRAMS)

7 CRPs Community Resource Persons

8 |CSDCI Construction Skill Development Council of India
9 |CSR Corporate Social Responsibility

10 |DAY-NRLM Deendayal Antyodaya Yojana - National Rural Livelihood

Mission

11 |DDUGJY Deen Dayal Upadhyay Gram Jyoti Yojana

12 |DGT Director General of Training

13 |DLBC District Level Bankers Committee

14 |EC Empowered Committee

15 |FTO Fund Transfer Order

16 |HSCAS House Sites-cum-Construction Assistance Scheme
17 |IAY Indira Awaas Yojana

18 |IEC Information, Education and Communication

19 |IT Indian Institute of Technology
20 [JRY Jawahar Rozgar Yojana
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List of Abbreviations

List of Abbreviations

SL.No. | Abbreviation | Full Form
21 |MGNREGA Mahatma Gandhi
National Rural Employment Guarantee Act
22 |MIS Management Information System
23 |NABARD National Bank for Agriculture and Rural Development
24 |NBCP National Bio-Mass Cookstoves Programme
25 |NGO Non-Government Organisation
26 |[NIT National Institute of Technology
27 |[NRDWP National Rural Drinking Water Programme
28 |NREP National Rural Employment Programme
29 |NRLM National Rural Livelihood Mission
30 |NRRDA National Rural Roads Development Agency
31 [NSDC National Skill Development Corporation
32 |NTSA National Technical Support Agency
33 |PFEMS Public Financial Management System
34 | PMAY-G Pradhan Mantri Awaas Yojana - Gramin
35 [PMU Programme Management Unit
36 |PMUY Pradhan Mantri Ujjawala Yojana
37 |PWL Permanent Wait List
38 QP Qualification Pack
39 |RLEGP Rural Landless Employment Guarantee Programme
40 |SBM-G Swachh Bharat Mission - Gramin
41 |SC Scheduled Caste

42

SCB

Scheduled Commercial Banks
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SL.No.| Abbreviation | Full Form
43 | SECC Socio Economic Caste Census
44 | SHGs Self Help Groups
45 | SLBC State Level Bankers Committee
46 | SNA State Nodal Account
47 | Sq.m Square Meter
48 | ST Scheduled Tribe
49 | STSA State Technical Support Agency
50 | UT Union Territory
51 | VHP Village Housing Programme
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House Design for Assam

Recommended brick house design with half brick thick walls confined with
RCC posts held together with horizontal RCC bands for earth quake resilience.

House Design for Chhattisgarh

Design for areas along the foothills of Maikal-Satpura, mountain range with
subtropical climate

House Design for Himachal Pradesh

Recommended house design for Lahaul-Spiti and Kinnaur Districts.

House Design for Jharkhand
General house type for Jharkhand with adobe walls, RCC roof and bamboo roof

for varandah.

House Design for Manipur

L-Shape house with verandah as in traditional naga tribal houses having timber
flooring with raised floor.

House Design for Meghalaya

Raised bamboo houses with bamboo ikra walling for Khasi, Bhoi and Jaintia
villages.

House Design for Uttar Pradesh

Recommended design for high seismic risk and wind hazard areas in UP with
innovated ferro-cement channels to achieve flat slabs.
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10.

11.

12.

13.

14.

House Design for Odhisha

House Design with flat roof RCC frame with stair cases for vertical expansion
suitable for regions close to urban areas.

House Design for Rajasthan

This design is recommended for Barmar, Pali, Jodhpur and Jaisalmer Districts.

House Design for Chhattisgarh

House Design with terracotta roof and reinforced mud plaster.

House Design for Uttar Pradesh
Design for Bundelkhand area with use of fly ash on rat-trap bond.

House Design for West Bengal

Design for Ganga Flood plain area with high temperature zones and falling in
seismic zone 3.

House Design for Chhattisgarh
Proposed design for South Chhattisgarh built in Chaukhandi form.

House Design for West Bengal

Proposed design for seismic zone for 4 & 5 using light building material.
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1. House Design for Assam

Recommended brick house design with half brick thick walls confined with RCC
posts held together with horizontal RCC bands for earth quake resilience.







History of Rural Housing Programme In India

HISTORY OF RURAL HOUSING PROGRAMME IN INDIA

1.1

1.2

1.3

1.4

Public housing programme in the country started with the rehabilitation of
refugees immediately after independence. Till the year 1960, nearly 5 lakh

families were provided houses in different parts of India.

In 1957, as a part of the Community Development Movement (CDM) a Village
Housing Programme (VHP) was introduced providing loans to individuals and
cooperatives, of upto Rs.5,000/- per unit. Only 67,000 houses could be
constructed in this scheme till the end of the 5"Five Year Plan (1974-1979).
Another scheme introduced in the 4"Five Year Plan (1969-1974), called the
House Sites-cum-Construction Assistance Scheme (HSCAS), was also
transferred to the State Sector from 1974-75.

Specific focus on rural housing in India, has its origin in the wage employment
programmes of National Rural Employment Programme (NREP -1980), and
Rural Landless Employment Guarantee Programme (RLEGP- 1983), by
allowing construction of houses under these programmes for SCs/STs and freed
bonded labourers. A full-fledged rural housing program Indira AwaasYojana
(IAY) was later launched in June, 1985 as a sub-scheme of RLEGP, with
earmarking of funds for the construction of houses for SCs/STs and freed
bonded labourers. When Jawahar Rozgar Yojana (JRY) was launched in April,
1989, 6% of the funds were allocated to housing for SCs/STs and freed bonded
labourers. In 1993-94, the coverage was extended to Non-SC/ST families, by
increasing the earmarked fund for housing under JRY to 10%. The additional
4% was to be used for non-SC/ST category of beneficiaries.

Indira Awaas Yojana (IAY) was made an independent programme with effect
from 17 January, 1996 aimed at addressing housing needs of the Below Poverty
Line (BPL) households. After more than 30 years of its implementation,
although IAY addressed the rural housing shortage considerably, however, in
view of the limited scope of coverage (BPL) under the programme there still are

considerate gaps in rural housing.
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1.5

Government has committed to provide “Housing for All” by 2022. To fulfill the
Government's commitment and to address rural housing gaps, IAY has been re-
structured into Pradhan Mantri Awaas Yojana - Gramin (PMAY-G) w.e.f. 17
April, 2016.
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2. House Design for Chhattisgarh

Design for areas along the foothills of Maikal-Satpura,
mountain range with subtropical climate.
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KEY FEATURES OF PMAY-G
Aim and Objective

PMAY-G aims to provide a pucca house with basic amenities to all houseless
households and households living in kutcha and dilapidated house in rural
areas by 2022. To achieve the objective of “Housing for All” the target number of
houses to be constructed by the year 2021-22, is 2.95 Crore. The immediate
objective is to cover 1.00 Crore households in rural areas, that are houseless or
living in kutcha /dilapidated house, in three years from 2016-17 to 2018-19 and
enable construction of quality houses by the beneficiaries using local materials,
designs and trained masons. For houses to become homes, adoption of a habitat

approach through convergence is proposed.
Key Features of PMAY-G

a. Providing assistance for construction of 1.00 crore houses in rural areas

over the period of 3 years from 2016-17 to 2018-19.

b. The minimum unit (house) size enhanced from 20 sq.m (under IAY) to

25 sq.mincluding a dedicated area for hygienic cooking.

c. Enhancement of unit assistance from Rs. 70,000 to Rs. 1.20 lakh in
plains and from Rs 75,000 to Rs.1.30 lakh in hilly states, difficult areas
and IAP districts.

d. The cost of unit (house) assistance is to be shared between Central and

State Governments in the ratio 60:40 in plain areas and 90:10 for North-
Eastern and 3 Himalayan States (Jammu & Kashmir, Himachal Pradesh
and Uttarakhand).

e. Provision of assistance (Rs.12,000/-) for toilets through convergence
with Swacch Bharat Mission - Gramin (SBM-G), MGNREGS or any
other dedicated source of funding.




Key Features of PMAY-G

f. Provision of 90/95 persondays of unwskilled labour wage under
MGNREGA for construction of house, over and above the unit
assistance.

g. Identification and selection of beneficiaries, based on the housing

deficiency and other social deprivation parameters in SECC-2011 data,
and verified by the Gram Sabhas.

h. Setting up of National Technical Support Agency (NTSA) at national
level to provide technical support in achieving the target set under the
programme. The beneficiaries of PMAY-G, in addition to being
provided financial assistance, shall also be offered technical assistance in

the construction of the house.

i. If the beneficiary so chooses, he/she will be facilitated to avail loan of
upto Rs.70,000/- from Financial Institutions.

j. Special Projects to be sanctioned by the Ministry of Rural Development

after the approval of the Empowered Committee.

k. Convergence with other Government schemes for provision of basic
amenities viz., toilet, drinking water, electricity, clean & efficient

cooking fuel, treatment of social and liquid waste etc..

L. All payments to the beneficiary to be made electronically to their
Bank/Post office accounts that are linked to Adhaar with consent.

m. Sensitization of the beneficiaries on PMAY-G.

n. Focus on construction of quality houses by the beneficiaries using local

materials, appropriate designs and trained masons.

0. Adoption of saturation approach using Gram Panchayat, Block or

District as unit, wherever possible.



FINANCIAL
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3. House Design for Himachal Pradesh

Recommended house design for Lahaul-Spiti and Kinnaur Districts.
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Financial Arrangement and Targets

FINANCIAL ARRANGEMENT AND TARGETS

Sharing of the Scheme Cost

The total cost of the programme of PMAY-G is Rs.1,30,075 crore for
construction of 1.00 crore houses by 2018-19.The cost would be shared between
the Government of India and the State Governments in the ratio of 60 : 40. In
the case of North-Eastern States and the three Himalayan States viz., Jammu &
Kashmir, Himachal Pradesh and Uttarakhand, the sharing pattern is in the

ratio is 90:10. Government of India would provide the full cost in respect of

Union Territories (UTs).

The Central share of the total cost of the programme works out to Rs.81,975
crore out of which Rs.60,000 crore would be met from the budgetary support
and Rs.21,975 crore would be met through borrowings from National Bank for
Agriculture and Rural Development (NABARD), which would be amortised
through budgetary grants after 2022.

Allocation of Scheme funds

From the annual budgetary grant for PMAY-G, 95% of funds would be released to
States/UTs for construction of new houses under PMAY-G. This will also include
4% allocation towards Administrative expenses. 5% of the budgetary grant would

be retained at the Central Level as reserve fund for Special Projects.

The Annual allocation to the States/UTs shall be based on the Annual Action
Plan (AAP) approved by the Empowered Committee of the Ministry of Rural
Development, Government of India. The State/UT wise total number of
houses to be constructed in three years from 2016-17 to 2018-19 shall be finalised
after completion of verification process by the Gram Sabha /Village Sabha or
lowest unit of local self government as recognized by the respective State/UT
Panchayat Act in the States/UTs. The States/UTs may propose the annual
target within the overall number of houses that have to be completed in three

years as communicated by the Ministry.
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3.3

3.3.1

Administrative expenses

Upto 4% of the programme funds released to the States/UTs shall be utilised for

administering the scheme. This 4% Administrative expenses is over and above
the programme fund. Upto 0.5% could be retained at the State/UT level and
3.5% shall be distributed to the Districts in proportion to their targets. The

Administrative expenses shall be shared by the Centre and States in the same

ratio as applicable to the main programme expenditure. The items of works that

are permitted to be incurred under Administrative expenses are as follows:-

i)

ii)

iii)

iv)

vi)

vii)
viii)

ix)

X)

Activities to sensitise and impart habitat and housing literacy to

beneficiaries,
Construction of prototypes of house typologies for demonstration,

Cost of supervision and monitoring of scheme implementation
including mobility, IT (hardware and software) and Communications

systems, office contingencies, incentives, etc,

Cost of setting up and operating PMU, including hiring of personnel on

contract,
Cost towards training and Certification of masons,

Training of Community Resource Persons (CRPs) viz., NRLM
compliant SHGs, Asha worker, Anganwadi worker and NGOs,

Social auditand IEC Activities,
Payment of honorarium to CRPs and service charges to NGOs,

Training of officials and elected representatives of Panchayats including

exposure visits,

Conduct of assessments and studies including evaluation studies,



3.4

3.4.1.

Financial Arrangement and Targets

Xi) Cost of demonstration of Innovative technologies and works related to

housing,

xii)  Costof engaging IIT/NIT or other institutes of repute as State Technical

Support Agency (STSA),

xiii)  Cost towards monitoring the quality of construction of PMAY-G
houses.

Earmarking of Targets

To maintain 60% target for SC/ST at the National Level, 60% of the target
allocated to each State / UT should be earmarked for SC/STs subject to availability
of eligible PMAY (G) beneficiaries as per SECC 2011 as verified by the Gram
Sabha. Within earmarked targets the proportion of SC and ST is to be decided
from time to time by the respective States/UTs. The States/UTs, upon deciding
the proportion between SC and ST in their State, would communicate the same to
the Ministry of Rural Development. Further, the States / UTs would be allowed to
interchange targets between SC and ST if there are no eligible beneficiaries from
either of the category and it is certified as such. In case all eligible SC and ST
households are covered, the State / UT targets would be allocated to beneficiaries

from 'Other' categories included in the Permanent Wait List drawn from SECC
2011.

3.4.2 Theearmarking will only define the minimum limit that should be achieved and

3.4.3

if State/UTs so desire they may add to target under these categories to ensure
saturation. This would be in consonance with the category wise saturation
approach which requires beneficiaries belonging to vulnerable and

disadvantaged groups to be covered on a priority basis.

Further, as far as possible, 15% of the total fund would be earmarked for
Minorities at the National Level for households to be covered as per SECC 2011
as verified by Gram Sabhas. The allocation of targets for Minorities among the

States/UTs will be on the basis of the proportionate rural population of
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3.4.4

3.4.5

3.4.6

3.5

3.5.1

Minorities in the respective State/UT as per Census 2011 data. However, upon
finalization of Permanent Wait List based on verification of SECC data by the
Gram Sabha, the target of Minority in each State / UT would be re-calculated
based on that. Minorities notified under Section 2(c) of the National
Commission for Minorities Act, 1992 are to be considered eligible for receiving

benefits against Minority earmarks.

Once the category SC/ST and Minorities in a particular state has been
exhausted, the same should be informed to the Ministry to avoid allotting any

more targets to that particular social category in that State during the next year.

States may follow a saturation approach using the Gram Panchayat, Block or
District as a unit. Priority shall be given to SAGY Gram Panchayats, Rurban
clusters, Open Defecation Free Gram Panchayats and Gram Panchayat with
strong social capital through DAY- NRLM Self Help Groups of women.
Saturation approach improves supervision, availability of masons and materials,

and comprehensive habitat planning.

The Persons with Disabilities (Equal Opportunities, Protection of Rights and
Full Participation) Act, 1995, provides for social security for persons with
disabilities. Accordingly, in the scheme of PMAY-G while deciding the inter-se
priority among the beneficiaries who are to be provided assistance, households
with any disabled member and no able bodied adult member have been
accorded additional deprivation score so that such households are given priority
while allotting the houses. Keeping in view the provisions of the Persons with
Disabilities Act, 1995, the States to the extent possible, may ensure that 3% of

beneficiaries at the State Level are from among persons with disabilities.
Empowered committee

There shall be an Empowered Committee chaired by Secretary, Ministry of
Rural Development, Government of India to approve the Annual Action Plan

(AAP) of the States / UTs. The Empowered Committee shall consist of the of

following members :-



3.5.2

3.6

3.6.1

a)

b)

c)
d)
e)
)

Financial Arrangement and Targets

Additional Secretary, Ministry of Rural Development, Government of

India,

Joint Secretary (Rural Housing), Ministry of Rural Development,

Government of India,

Adpviser, NITI Aayog,

Representative of HUDCO,

Secretary dealing with Rural Housing, of the State/UT concerned,

Representative of Internal Finance Division.

The Committee may co-opt any other person as required to assist it in its

meetings

The other functions of the Empowered Committee are:-

a) To approve Special Projects,

b) To approve State's criteria for determination of “difficult areas”,

c) To review the programme, suggest studies etc,

d) Reallocation of targets,

e) To approve supply of construction material in lieu of financial assistance
and modalities thereof .

Annual Action Plan

The States/UTs should prepare a comprehensive Annual Action Plan (AAP) for
implementation of PMAY-G. The Plan would, inter alia, include the roadmap

for time-bound completion of the houses sanctioned and ensure convergence

with other schemes.




Financial Arrangement and Targets

3.6.2 The AAP for the State should contain the district-wise plan highlighting the
strategy that is to be adopted for saturating priority households. The district-wise
plan will also, inter alia, highlight mason training program, sources for
construction material, facilitation of loan to the beneficiary, development and
dissemination plan for house typologies, beneficiary sensitization workshops
and all the amenities that will flow to the beneficiary through convergence with

different schemes.



IDENTIFICATION
AND SELECTION
OF BENEFICIARIES

4. House Design for Jharkhand

General house type for Jharkhand with adobe walls,
RCC roof and bamboo roof for varandah.
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IDENTIFICATION AND SELECTION OF BENEFICIARIES

4.0

4.1

4.2

421

4.2.2

Fairness and transparency in identification and selection of beneficiaries is the
cornerstone for realizing the goal of 'Housing for All'. To ensure that assistance is
targeted at those who are genuinely deprived and that the selection is objective
and verifiable, the housing deprivation parameters in the SECC data will be
used for identifying households and then verified by the Gram Sabhas.

Universe of Eligible Beneficiaries

Moving away from BPL list, the universe of eligible beneficiaries under PMAY
(G) will include all the houseless and households living in zero, one or two room
houses with kutcha wall and kutcha roof as per SECC data, subject to the

exclusion process described in Annexure-1.
Prioritisation within the Universe

There will be multilayered prioritisation within the universe of eligible PMAY
(G) beneficiaries. Priority will first be assigned on the basis of parameters
reflecting housing deprivation in each category viz., SC/ST, Minorities and
Others. To begin with, households will be prioritized based on houselessness
followed by the number of rooms; zero, one and two rooms, in that order. In a
particular social category viz., SC/ST, Minorities and Others, households which
are houseless or living in houses with lower number of rooms shall not be

ranked below households living in houses with higher number of rooms

Within the above priority groups, households that fulfill the criteria of
“compulsory inclusion”, as defined in SECC (criteria elaborated in Annexure-
I), will be further elevated. Automatically included households shall not rank
lower than other households within a priority group. Inter-se priority within the
two sub groups viz. households which are automatically included and otherwise,
will be determined based on their cumulative deprivation scores. The scores will
be calculated from the socio economic parameters given below with each having

equal weight.
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4.2.3

4.3

4.4

4.4.1

i Households with no adult member between age 16 to 59

ii. Female headed households with no adult male member between age 16
to 59

iii. Households with no literate adult above 25 years

iv. Households with any disabled member and no able bodied adult

member

V. Landless Households deriving the major part of their income from

manual casual labour

Households with higher deprivation scores will be ranked higher within the sub
groups.

Preparation of Priority Lists

Separate priority lists, satisfying the principles of prioritization enunciated in
para 4.2, will be generated for SC, ST, Others and Minorities for each Gram
Panchayat / Village Sabha or lowest unit of local self government as recognized
by the respective State/UT Panchayat Act, subject to availability of eligible
households. System generated category wise ranked priority list could be
downloaded from the programme MIS- AwaasSoft. Thereon, the lists will be

circulated to the concerned Gram Panchayats for verification by Gram Sabha.
Verification of Priority Lists by Gram Sabha

Once the category wise system generated priority lists are made available and
suitably publicized, a Gram Sabha / Village Sabha or the lowest unit of local self
government as recognized by the respective State/UT Panchayat Act, will be
convened. The Gram Sabha / Village Sabha or the lowest unit of local self
government as recognized by the respective State/UT Panchayat Act, will verify
the facts based on which the household has been identified as eligible. If the

inclusion has been done based on wrong facts or if the household has
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constructed a pucca house or has been allotted a house under any government
scheme or has permanently migrated since the time of the survey or has died
leaving no successor, the Gram Sabha/ Village Sabha or the lowest unit of local
self government as recognized by the respective State/UT Panchayat Act, shall
delete the name of such household from the system generated priority list. The
list of deleted households, including reasons for deletion, will form part of the
minutes of the Gram Sabha/ Village Sabha or the lowest unit of local self
government as recognized by the respective State/UT Panchayat Act.

In case there is a tie with more than one household within a sub group having
the same deprivation score, the Gram Sabha / Village Sabha or the lowest unit
of local self government as recognized by the respective State/UT Panchayat Act,
will rank the households by according priority on the basis of the following

parameters:

i) Households with widows and next-of-kin of members of

defence/paramilitary /police forces killed in action;

ii) Households where a member is suffering from leprosy or cancer and

People living with HIV (PLHIV).
iii) Households with a single girl child.

iv) Beneficiary families of the the Scheduled Tribes and Other Traditional
Forest Dwellers (Recognition of Forest Rights) Act, 2006, commonly
known as Forest Rights Act.

V) Transgender persons.

If none of the above parameters mentioned in para 4.4.2 are applicable, the
Gram Sabha / Village Sabha or the lowest unit of local self government as
recognized by the respective State/UT Panchayat Act, may decide the ranking
and record proper justification for the same. The ranking should be complete

with each household being assigned a distinct rank.
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4.4.4

4.5

4.5.1

4.5.2

The Gram Sabha/Village Sabha or the lowest unit of local self government as
recognized by the respective State/UT Panchayat Act, may also record a separate
list in the Gram Sabha resolution with reasons about households not included
in the system generated priority list, but otherwise found eligible. The list may
include households which were not enumerated during the SECC survey or
households which though enumerated in SECC have not been included in the
system generated priority list, but found eligible for receiving assistance under
PMAY (G) by the Gram Sabha as per the criterion enunciated in Para 4.1. The
following lists, prepared as per the Gram Sabha resolution, are to be forwarded
to the BDO or any official designated by the State / UT Government for the

purpose, for further action.
i) List of eligible households prioritized by the Gram Sabha.

ii) List of deleted households.

iii) List of households not included in the system generated priority list, but

otherwise found eligible.
Grievance Redressal

Post verification, once the lists have been made available by the Gram
Sabha/Village Sabha or the lowest unit of local self government as recognized by
the respective State /UT Panchayat Act, the BDO or any official designated by
the State / UT Government for the purpose, referred to as Competent
Authority hereinafter, will ensure that the lists are widely publicized within the
Gram Panchayat for a minimum period of seven days. Further, he/she will be
responsible for ensuring that the list verified by the Gram Sabha/Village Sabha
or the lowest unit of local self government as recognized by the respective
State/UT Panchayat Act, is entered on AwaasSoft after due process is

completed.

After the lists have been suitably publicized for seven days, a window period of

fifteen days would be provided for submission of complaints regarding wrongful
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deletion or change in ranking without following due procedure. The complaints
may be collected by any village level functionary/official appointed by the
State/UT and thereafter forwarded to the Competent Authority for further
processing or the aggrieved party may submit his/her complaint directly to the
Competent Authority. The Competent Authority shall enquire into the
complaints, prepare a report and submit the same in a time bound manner, the
time period for which to be decided by the State/UT, to an Appellate
Committee thatis to be constituted by the State.

The State/UT Government shall constitute a three-member Appellate
Committee at the District level. It may be headed by the District
Magistrate/Collector or his nominee, another official and at least one non
—official member. The term of non-official member of the Appellate Committee
may be decided by the State Govt. The Appellate Committee will consider the
complaints with the report, against deletion or change in ranking and resolve
the same within a fixed period of time. The detailed procedure for hearing by the
Appellate Committee, including timely disposal, will be decided by the
respective State/UT.

After disposal of all the cases of a Gram Panchayat, by the Appellate Committee,
the Gram Panchayat wise final Permanent Wait List for each category with a
distinct rank for each household, will be published. The list will be published on
the notice board of the Gram Panchayat and advertised widely. The permanent
Wait List will be entered on the website of PMAY-G.

Updation Of Permanent Wait List

In the initial year of implementation of PMAY (G), no provision will be available
for adding/including names to the permanent Wait List. However claimants,
other than those endorsed by the Gram Sabha/ Village Sabha or the lowest unit
of local self government as recognized by the respective State/UT Panchayat Act,
for inclusion in the list, may submit their claims to the Competent Authority

within a period of six months from the day of the passing of resolution by the
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4.6.2

4.7

4.7.1

4.7.2

Gram Sabha/Village Sabha or the lowest unit of local self government as
recognized by the respective State/UT Panchayat Act. The Competent
Authority shall enquire into the list, as endorsed by the Gram Sabha/Village
Sabha or the lowest unit of local self government as recognized by the respective
State/UT Panchayat Act, as well as the representations received directly and
submit report to the Appellate Committee. Based on the merit of the claim, the
Appellate Committee may recommend including these households in the
universe of beneficiaries of PMAY-G. The detailed procedure for submission of
reports by Competent Authority and disposal of cases by the Appellate
Committee, including timely disposal, will be decided by the respective
State/UT.

The list of households proposed to be included in the universe as recommended
by the Appellate Committee may be prepared, Gram Panchayat and community
wise. The list should fulfill all the conditions of prioritization enunciated in
previous paras. The decision on inclusion of these households into the
Permanent Wait List shall be made after receiving recommendation of the State
Government for obtaining the approval of Competent Authority in the Central

Government.
Preparation of Annual Select Lists

Once targets are communicated by the Ministry, the State/UT shall distribute
category wise targets to respective Districts and enter the same on AwaasSoft.
While distributing targets priority may be accorded to Gram Panchayats covered
under SAGY, Rurban Cluster, Open Defecation Free Gram Panchayats and
where strong social capital has been developed through women Self Help
Groups under DAY-NRLM. The Annual Select List shall begin with the top
households in the approved Permanent Wait List and be restricted to the target
assigned for each category to the Gram Panchayat for thatyear.

The Annual Select List shall be widely disseminated including in print and

electronic media, and through wall paintings in the village.



CONSTRUCTION
OF HOUSE

5. House Design for Manipur

L-Shape house with verandah as in traditional naga tribal houses
having timber flooring with raised floor.
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5.1.1

5.1.2

Construction of House

CONSTRUCTION OF HOUSE

Unit Assistance to the Beneficiary

Under PMAY-G the beneficiary is provided a unit assistance of Rs.1.20 lakh in
plain areas and 1.30 lakh in hilly states, difficult areas and IAP districts for

construction of a pucca house.

a)

b)

)

d)

Difficult areas: Those areas where due to reasons of poor availability of
materials, poor connectivity, adverse geo-morphological and climatic
conditions the cost of construction is higher. The classification of an
area as difficult within a State, is to be done by the State Governments.
Such classification shall be based on an existing classification in the
State under some other provision or through the use of a methodology
based on objective criteria. The Empowered Committee for the
programme shall approve the state classification. A Village Panchayat,

may be treated as the smallest unit for identifying an area as “difficult”.

Himalayan States: The States of Jammu and Kashmir, Himachal
Pradesh and Uttarakhand are included in this category.

IAP Districts: Districts taken up under Integrated Action Plan of
Ministry of Home Affairs.

Pucca House: A house which is able to withstand normal wear and tear
due to usage and natural forces including climatic conditions, with

reasonable maintenance, for at least 30 years.

In addition to the unit assistance as mentioned in para 5.1.1, upto 90/95

persondays of unskilled labour during house construction is provided for under
Mahatma Gandhi NREGS. This may be availed by the beneficiary himself, and
in case where the beneficiary has exhausted his/her 100 days under
MGNREGS, or if the beneficiary is old/disabled and for some reasons unable to
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5.1.3

5.1.4

5.2

5.2.1

5.2.2

5.3

5.3.1

work by himself / herself, the labour may be contributed by another worker
seeking work under MGNREGS.

Houses sanctioned under PMAY-G are also eligible to receive assistance of
Rs.12,000/- for the construction of a toilet from the Swachh Bharat Misison (G),
MGNREGS or any other dedicated financing source.

The minimum size of a house is to be 25 square meter, including a dedicated

area for hygienic cooking.
Tagging of Land and Mapping of Field Functionary and Mason to Beneficiary

Before issue of Sanction Order the BDO or any block level official authorized by
the State Government shall capture through the mobile application
“AwaasApp” the geo-referenced photograph of the beneficiary in front of the
house where the beneficiary is currently living, followed by a geo-tagged
photograph of the land on which the beneficiary proposes to construct the
house and upload it in AwaasSoft. In case beneficiary wishes to construct
PMAY-G house on the plot where he / she currently resides, it should be clearly

indicated.

In case of landless beneficiary the State shall ensure that the beneficiary is
provided land from the government land or any other land including public
land (Panchayat common land, community land or land belonging to other
local authorities). For the selected land, connectivity and availability of drinking
water may be ensured. The States will ensure that the provision of land to the

landless beneficiary is accomplished once the Permanent Wait List is finalized.
Issue of Sanction letter to Beneficiary

The Annual Select List drawn from the Permanent Wait List of the beneficiaries
as per the target allocated, will be registered on MIS-AwaasSoft. During the
registration, the details of bank account, name of the nominee, MGNREGS Job

Card number have to be mandatorily entered. In addition, the mobile numbers
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wherever available, and Aadhar number may also be seeded on AwaasSoft. The
details of the field functionary and trained mason mapped to the beneficiary

may also be entered on AwaasSoft.

After registration of the beneficiary details and validation of the bank account
details of the beneficiary, a sanction order shall be individually generated in
AwaasSoft for each beneficiary with a distinct PMAY-G ID and Quick Response
(QR) code. Allotment of house shall be made jointly in the name of the husband
and wife, except in the case of a widow/unmarried /separated person. The State
may also choose to allot the house solely in the name of the woman. The State
may also facilitate registration of land in the joint name of husband & wife. In
the case of beneficiaries selected under the quota for persons with disabilities/,
the allotment should only be in the name of such person. The issue of sanction
in favour of the beneficiary shall also be communicated through SMS to the

beneficiary. The beneficiary can either collect the sanction order from the Block

Office or download it from the PMAY-G website using his PMAY-G ID.
Release of first instalment to Beneficiary

The first installment shall be released to the beneficiary electronically to the
registered bank account of the beneficiary within a week (7 working days) from
the date of issue of sanction order. The States would ensure with the Bank, in
which the State Nodal Account is maintained, to send an SMS to the beneficiary

conveying the transfer of first instalment.

Mode of Construction

The house shall be constructed by the beneficiary himself/herself under PMAY-
G or get the house constructed under his/her supervision. No contractor
should be engaged by the State in construction of houses. If any case of
construction through a contractor comes to notice, the Ministry of Rural
Development, will have the right to recover the releases made to the State for
those PMAY-G houses. The house shall also not be constructed by any

Government Department/Agency, except where specifically authorised.
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In cases where the beneficiary is old or infirm or a person with disability, and is
therefore not in a position to get the house constructed on his own, such houses
shall be taken up as a part of the mason training program. In case there are still
some beneficiaries left out, the State Government will ensure that they are
assisted through the Gram Panchayats or a ground functionary to get their

house constructed.
Time limit for completion of House by the beneficiary

Delay in construction of house leads to complications in completion of house.
With delay, not only the cost of inputs increase but it may also lead to diversion
of fund to other pressing needs, including consumption requirements, as the
beneficiaries are from a strata of the society that is vulnerable to various
insecurities of life. Such situations would become irretrievable leading to
incomplete houses. The States/UTs, thus, have to very closely monitor the
construction of house by the beneficiary and ensure constant handholding. The
State / UT Governments may incentivize early and timely completion of

construction by beneficiaries.

The construction of house should be completed within 12 months from the date

of sanction.
Release of assistance to the beneficiaries

The States/UTs shall, in the beginning of the financial year, decide the total
number of instalments and the amount in each instalment to be paid to the
beneficiary for house construction. There shall be a minimum of 3 instalments.

House construction can have only the following 7 stages / levels viz.,

a) House sanction
b) Foundation
) Plinth
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d)
e)
f)

g

Construction of House

Windowsill
Lintel
Roofcast

Completed

All States/UTs must mandatorily pay the first instalment at the time of sanction.
Other than the 1" instalment, the States/UTs shall have to map the remaining

instalments, to house construction stages / levels of their choice from among

the following in AwasSoft :-

a)
b)
<)
d)
e)
)

Foundation

Plinth
Windowsill
Lintel
Roofcast

Completed

In order to track the progress of construction of the house, the 2™ instalment

can only be mapped to either Foundation or Plinth Level and the 3“instalment
should be mapped to either Windowsill / Lintel / Roofcast level.







BENEFICIARY
SUPPORT SERVICES

6. House Design for Meghalaya

Raised bamboo houses with bamboo ikra walling for
Khasi, Bhoi and Jaintia villages.
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BENEFICIARY SUPPORT SERVICES

To ensure timely completion of quality houses within the available resources, in
addition to providing financial assistance to the beneficiaries for house
construction, it is essential that crucial support services like briefing on the stage
wise requirement of materials and resources, different options of locally relevant
house type designs, awareness on cost saving construction technologies,
facilitation for procurement of construction materials, availability of sufficient

number of trained masons etc., are provided to the beneficiaries.

The provision of support services will need action on the following area:

a) Sensitization of the beneficiaries

b) Development and provision of house design typologies
c) Training of masons and skill certification

d) Sourcing of construction material

e) Support to old and disabled beneficiaries

f) Facilitating loan from Banks for upto Rs 70000

6.2.1 Sensitization of the beneficiaries

6.2.1.1 The States/UTs shall sensitize the selected beneficiaries, preferably at the block

level, on a date fixed by the State/UT Government (which may be common for
all years) on different aspects of housing including the quantum of assistance,
stage wise instalments thereof, different options of the available house type
designs suitable to their area, the disaster resilient features that need to be
incorporated for houses in their locality, the need to take up construction of the
core house initially, the approximate requirement of material for construction
of each stage, the availability of the skilled mason along with their contact

details, source for procurement of the material at reasonable rate, sources of
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availability of institutional loan (with details of rate of interest, repayment

period), sanitation of surrounding areas etc.

6.2.1.2 The States/UTs should also facilitate interaction of the beneficiaries during
sensitization with the Line Departments, that are supposed to provide

converged services to the beneficiary.
6.2.2 Development and Provision of House Design Typologies

6.2.2.1 The States/UTs should provide the beneficiaries a bouquet of options of house
designs according to local conditions, using appropriate technology suitable to
the region of their residence. The core house design should also include a
dedicated space for hygienic cooking, a toilet and bathing area. The roof and the
wall should be strong enough to be able to withstand the climatic conditions of
the place in which the beneficiary resides and incorporate disaster resilient
features (where needed) to be able to withstand earthquakes, cyclone, floods etc.
[t is also desirable that the house design incorporates the following features,

which could be later added to by the beneficiary depending upon the resource

availability:-

a) adequate space for pursuing livelihood activities;
b) rain water harvesting system

c) averandah

6.2.2.2The Central government will handhold the States/UTs, wherever needed, in
the development of region specific house designs for the States/UTs.

6.2.2.3 Along with the sanction order, the beneficiary should be provided the menu of
options of the identified house designs and technologies that may also have the

following details:

a) The plan, layout and detailed cost estimates of the house designs.



b)

)
d)

e)

Beneficiary Support Services

The quantity of materials required and the tentative cost of construction
for different levels viz. foundation, lintel level, roof etc., for each

identified house design.
Provide list of the trained masons and their contact details.

Intimate the location of demonstration houses of different house design
typologiesconstructed, so that the beneficiary can have a walk through

experience.

Contact details of all the material suppliers in the vicinity who deal with

specific requirements of the house design type.

6.2.3 Training of masons and skill certification

6.2.3.1To ensure that the houses constructed are of good quality, the availability of

skilled masons in rural areas is an imperative. States/UTs should plan and

conduct training of masons in locations where the construction intensity is

projected to be high, as ascertained from the Permanent Wait List. The training
is to be held as per the Rural Mason Qualification Pack (QP) of the National
Skill Development Corporation (NSDC). The QP currently includes

occupational standards for basic construction work. For the identified and

approved type designs, which incorporate local construction technology, the

States / UTs may also take up inclusion of those aspects in the mason training.

The States/UTs will need to do the following for organising mason training.

a)

Identify, screen and nominate semi skilled person in the rural areas who

is willing to undergo the training.

Identify and engage a Training Provider accredited by the Construction
Skill Development Council of India (CSDCI) / Director General of

Training (DGT), for conducting the training of masons.
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c) Conduct Pilot training as per the approved Qualification Pack and
thereafter draw up a comprehensive Mason Training Plan for the State

/UT based on the learnings from the Pilot training.

d) Post training, make arrangements for assessment and certification of the
trained masons through an Assessment Agency accredited by the
CSDCI/ DGT.

e) Provide list of the certified masons available in the blocks to the
beneficiaries.

6.2.4 Sourcing of construction material

6.2.4.1 Where the targets are high, the State/UT Governments shall undertake an
exercise to assess District/Block wise requirement of materials based on the
targets communicated and from the Permanent Wait List (PWL). Based on
requests from the beneficiaries, the State/UT Government may facilitate supply

of quality construction material at competitive rates.

6.2.4.2 States may also consider setting up construction material banks at the district
level, for bulk procurement. Strict quality control mechanism must be put in
place for procurement. The States / UTs may choose a Third Party verification
of the material procured through an Central / State Government accredited
Technical Institution in the State. The beneficiary may get the construction
material from such material bank. However, the consent of the beneficiary for
any such arrangement shall be mandatory. He/she will also have the option of

not availing the facility.

6.2.4.3 The state may also consider the use of pre-fabricated/ engineered materials in

the construction wherever feasible and requested for by the beneficiaries.
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6.2.5 Support to old and disabled beneficiaries

6.2.5.1 In cases where the beneficiary is old or infirm or a person with disability and is
therefore not in a position to get the house constructed on his / her own, such
houses shall be taken up as a part of the mason training program. In case there
are still some beneficiaries left out, the State /UT Governments shall ensure
that such beneficiaries are assisted through the Gram Panchayats or a ground

level programme functionary to get their house constructed.
6.2.6 Facilitating loan of upto Rs 70,000 from Banks

6.2.6.1 A beneficiary would have a desire to construct his / her house as per his/her
aspirations and future requirements, as this would be a once in a lifetime
activity. Thebeneficiary, if he/she so desires, should be facilitated to avail
institutional finance of upto Rs.70,000.

6.2.6.2 To ensure that the willing beneficiaries of PMAY-G are facilitated to avail loan
under Differential Rate of Interest (DRI) or otherwise, the following may be
adopted :-

a) Hold meeting of State /District Level Bankers Committees (SLBC /
DLBC) to discuss the modalities and terms and conditions,including

rate of interest and repayment period, for providing loans to the

beneficiaries of PMAY-G.

b) Discuss with Primary Lending Institutions (Scheduled banks, Co-
operative and Regional Rural Banks, Housing Finance Companies,
Non-Banking Finance Companies etc.) the conditions to be satisfied

and documents needed.

c) State/UT and Banks to give wide publicity, including during the

sensitization of beneficiaries, about the availability of loan products for

PMAY-G beneficiaries.
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d)

e)

Once the beneficiary is sanctioned a house and is willing to avail
institutional finance, the States/UTs may devise a process and assign the
job for the same to local level functionaries to facilitate the process of

availing loan by the beneficiaries.

Monitoring of sanction of the loan should be done at the Block, District
and State levels including at BLBC/DLBC/SLBC levels. At the District
and State level, a senior officer should be made responsible for
responding to grievances related to non-sanction of loan and to sort out

the same in consultation with the bank concerned.
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7. House Design for Uttar Pradesh

Recommended design for high seismic risk and wind hazard areas in
UP with innovated ferro-cement channels to achieve flat slabs.
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IMPLEMENTATION SUPPORT MECHANISM

National Technical Support Agency for Rural Housing

To provide technical support in achieving the target of "Housing for All", a
National Technical Support Agency (NTSA) for Rural Housing shall be set up at
the national level. The activities of the Agency, inter-alia, would include
ensuring quality construction, monitoring of implementation, management of
extra budgetary finances, Information Education and Communication (IEC)
activities, development and management of e-Governance solutions, data
analytics, organize trainings &workshop, and coordinate / monitor / facilitate
the functioning of Technical Facilitation Centres identified by the State / UT
Governments. NTSA would also undertake any other activity relating to
implementation of rural housing scheme as assigned by the Ministry. The
NTSA shall hire professionals to provide need based skills to undertake the
above activities. The NTSA shall be set up as a part of the NRRDA.

As part of the above activities, NTSA would also be involved in developing state-
wise housing design typologies including Plan, Elevation, and Estimates
appropriate to different regions, provide technical support during construction
of houses as per identified designs, develop/modify training manuals on
construction technologies, good practices in construction and oversee conduct
of training for various stakeholders including rural mason training, coordinate

production and supply of building materials, etc.

As part of e-Governance solutions, NTSA would develop, train, and handhold
on issues related to AwaasSoft, AwaasApp, PFMS, etc.

The National Technical Support Agency (NTSA) may also collaborate with
other organisations/ institutions in the field of construction on technical

matters and undertake studies and evaluation as suggested by the Ministry.
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7.2

7.2.1
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Technical Support at the State Level

The State/UT Government may identify technical institutions of repute or
building centres to provide technical support to beneficiaries in construction of
their house. At the time of allotment of the house, the identified institution may
sensitize the beneficiaries about the housing designs and construction
technologies available for that area which can be adopted by the beneficiary for
construction of his / her house. Further, the institution may be involved in
training of masons and its monitoring. The identified institutions may also

assist the beneficiary in construction and completion of the house.
State Program Management Units

Although the construction of house is to be undertaken by the beneficiary, it is
the responsibility of the State to ensure that beneficiary is provided requisite
guidance in the process and also closely monitored to ensure that the
construction of houses is completed. The States / UTs shall set up a dedicated
Programme Management Unit (PMU) to undertake the tasks of
implementation, monitoring and supervision of quality of construction. The
State PMU shall be headed by a sufficiently senior officer appointed by the State
Government (State Nodal Officer) and supported by personnel on deputation
and hired contractual personnel. Similar arrangements shall be followed for the
District and Block level PMU. The indicative composition and responsibilities

of each level of Programme Management Unit is given below:

7.3.1.1 State Level PMU

1 State Nodal Officer - Head PMU .
11 Other personnel in PMU

a) Technical Expert in the field of house construction including alternate

technologies



b)

d)
e)

111
a)
b)

)

d)
e)

g)

i)

Implementation Support Mechanism

Expertin [T/MIS/PFMS

Expertin Financial matters

Expertin Social Mobilisation

Training Coordinator

Supportstaff as per requirement
Responsibilities:

Allocation of targetsto Districts and Blocks.

Fixing of number of instalments to the beneficiary and amount of each

instalment.

Monitor preparation of Permanent Wait List (PWL) and drawal of
Annual Select List from the PWL.

Mapping of new administrative units in AwaasSoft.
Development of the region specific house typologies within the State.

Categorisation of 'Difficult Area' within the State and submission of
proposal for approval of Empowered Committee (EC) of Ministry of

Rural Development..

Drawing up a convergence plan among different Government of India

and State Government Schemes and monitor its implementation.

Monitor disbursal of loan to PMAY-G beneficiary, including through
SLBC.

Plan and organize mason training programme in the State through

accredited Training Providers.
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i)

Plan, organize and facilitate sensitization of beneficiaries in the State.

Monitor progress of construction under PMAY-G and Special Projects

as per the prescribed timeline.
Manage and monitor the State Nodal Account (SNA).
Manage AwaasSoft related administrative functions.

Submission of proposal to Centre for release of funds.

7.3.1.2 District Level PMU

1

I
a)
b)
c)
d)
111

a)

b)
)
d)

To be headed by a full-time Program Officer or an officer of sufficient

seniority at the District Level

Other personnel

Technical professional in the field of construction
IT professional

Training Coordinator

Supportstaff

Responsibilities:

Finalisation of the Block wise PWL and drawal of Annual Select List
from the PWL

Facilitate allotment of land to the landless beneficiaries
Plan and organize sensitization of beneficiaries in the District.

Plan and organize mason training programmein the District through
identified Training Providers, including selection of trainees after

screening,
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e) Facilitate collective sourcing of construction materials for the
beneficiaries, where needed.

f) Plan production of construction material through MGNREGS and
SHGs under DAY-NRLM.

g) Coordinate with Banks for loan disbursal to willing beneficiaries and
monitor the progress through DLBC.

h) Prepare Special Project proposals, and monitor its implementation.

i) Monitor progress of construction as per the prescribed timelines.

i) Monitor Reporting on AwassSoft

7.3.1.3 Block level PMU

1 To be headed by a full time block level officer /coordinator

11 Other personnel

a) MIS Data entry operators

b) Technical support staff

111 Responsibilities:

a) Registration of beneficiaries.

b) [ssue of Sanction Order to beneficiaries.

c) Orientation of beneficiaries.

d) Map avillage functionary to beneficiary

e) Tag a trained mason to beneficiary
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f) Monitor the progress of house construction and timely release of

installments to the beneficiary.

g) Reporting of the progress of construction through AwassApp/
AwaasSoft.

7.3.1.4 Village / Gram Panchayat Level

71.3.2

7.4

Every house sanctioned under PMAY-G to be tagged to a village level
functionary (Gram Rozgar Sahayak, Bharat Nirman Volunteers, SHGs,
representatives of Civil Society Organizations, or any other village level worker),
whose task is to follow-up with the beneficiary and facilitate construction.
Remuneration to a functionary would be based on performance related

parameters fixed by the state.

The rate of remuneration to be paid to the personnel hired at different levels
may be decided by the States/UTs depending on the rates prevailing in the State
and as approved by the Competent Authority in the States/UTs. The
expenditure towards hiring of these personnel may be met from the
Administrative expenses. Existing functionaries with revised job roles and

additional honorarium could also be explored
Committees at the State and District level

In order to ensure implementation of PMAY-G as per the Annual Action Plan
(AAP) mentioned in para 3.6 of Chapter -3, the States / UTs shall constitute
Committees both at the State and District Level for directions and oversight.
The Committees shall  comprise of officials implementing different
components of the Annual Action Plan, and public representatives. The State
Level Committee shall be chaired by the Chief Secretary and the District Level
Committee shall be chaired by the District Collector. The composition of the
Committee at the State and District Level may be decided by the State
Government. The State Level Committee shall meet atleast twice a year while

the District Level Committee shall meet every quarter in a year.



7.5

7.5.1

Implementation Support Mechanism

Role of Gram Panchayat

Under PMAY-G Gram Panchayats have the following role:-

a)

b)

)

d)

g)

The Gram Panchayats, through Gram Sabhas, as mentioned in Chapter
4 will select, prioritize and finalise the Permanent Wait List of eligible
beneficiaries prepared on the basis of SECC-2011, and preparealist of
households not included in the system generated priority list, but
otherwise found eligible.

The Gram Panchayats will facilitate orientation of beneficiaries on

different aspects of the scheme.

The Gram Panchayats would identify the families who are unable to
construct houses on their own and help in getting the houses of these
families taken up for construction as a part of the mason training
program. In case there are still some beneficiaries left out, the Gram

Panchayats shall help to get their house constructed.

The Gram Panchayats will assist in identifying common land available

for allotment to the landless beneficiaries.

The Gram Panchayats may facilitate beneficiaries in accessing materials
required for construction at reasonable rates and help in identification

of trained masons.

The Gram Panchayats would facilitate beneficiaries in availing benefits
of other schemes of the Centre and State Government through

convergence .

The Gram Panchayats should discuss the progress of the scheme in their
scheduled meetings and help resolve the problems being faced by the
beneficiaries. The Gram Panchayats should also proactively assist the

social audit teams to conduct Social Audit
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h)

The Gram Panchayat may assist in identifying the local level functionary
to be tagged with each PMAY-G house for ensuring their timely

completion.

7.5.2 In order to enable the Panchayats to play their role effectively, the State/UT

Note:-

7.6

Governments may undertake the following:-

a)

b)

)

d)

Organise training programme to equip the Panchayats to carry out the

tasks assigned to them.

Provide the Panchayats IEC material particularly on materials and

building technologies.

Provide share of Administrative expenses commensurate to work

handled.

I[ssue an order specifying the roles and responsibilities of each tier of
Panchayat as appropriate to the States / UTs. In States / UTs having
different tiers in Panchayat system, the State/UT Governments may

decide the responsibilities for each tier.

[t is clarified that in States / UTs where there are no Panchayats, democratic

institutions at the appropriate levels should be assigned the roles specified for

Panchayats. In States / UTs where Gram Panchayats are too small, clusters of

Gram Panchayats should be formed and enabled to perform their tasks.

Role of Self Help Groups accredited to NRLM

a)

SHGs should be involved in creating awareness among the beneficiaries
of PMAY-G, about construction of durable houses, source of
procurement of materials, availability of skilled masons, and benefits
derivable from other schemes implemented by the States / UTs and the

Central Government.



b)

)

d)

Implementation Support Mechanism

The SHGs need to be involved in the construction / completion of

houses sanctioned to the beneficiaries.

SHG members should be trained as certified social auditors to

undertake social audit of the PMAY-Gramin.

Production of building materials by the SHGs, where feasible, should be
taken up for supply of the same to the beneficiaries of PMAY-G at
reasonable cost, thereby benefitting both the SHGs and the

beneficiaries.







8. House Design for Odhisha

House Design with flat roof RCC frame with stair cases for vertical
expansion suitable for regions close to urban areas.







8.1

Convergence

CONVERGENCE

To provide basic amenities, in addition to assistance for house construction,

convergence of existing schemes of both Centre and State / UT Governments

need to be ensured. Various schemes that need to be converged for providing

basic amenities include :-

a)

b)

d)

Construction of a toilet has been made an integral part of the PMAY-G
house. The toilet shall be provided to beneficiaries through funding
from Swachh Bharat Mission-Gramin (SBM-G), MGNREGA or any
other dedicated financing source. The house shall be treated as complete

only after the toilet has been constructed.

[t is mandatory to provide support of 90 persondays (95 persondays in
hilly states, difficult areas and IAP districts) unskilled wage employment
at the current rates to a PMAY-G beneficiary for construction of his / her
house in convergence with MGNREGA. Server to server integration
between two MIS - AwaasSoft of PMAY-G and NREGASoft of
MGNREGS has been developed so that work for construction of house
is generated on NREGASoft automatically once the sanction of house is

issued on AwaasSoft.

Drinking water is one of the basic necessities of life. The beneficiary of
PMAY-G should be provided access to safe drinking water in
convergence with ~ National Rural Drinking Water Programme
(NRDWP) of Ministry of Drinking Water and Sanitation or any other

similar schemes.

Convergence with Deen Dayal Upadhyay Gram Jyoti Yojana
(DDUG]JY), Ministry of Power, shall be effected for providing electricity
connection to a PMAY-G beneficiary. States / UTs to ensure that the
beneficiaries of the PMAY-G get benefits of the schemes implemented
by Ministry of New and Renewable Energy Sources (MNRES) including
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e)

g)

h)

for Solar Lanterns, Solar Home Lighting Systems, Solar Street-lighting
Systems, the benefits from National Bio-Mass Cookstoves Programme
(NBCP) for cleaner cooking energy solutions for the beneficiary family
and bio gas unit under National Biogas and Manure Management

Programme.

To provide clean and more efficient cooking fuel to the beneficiaries of
PMAY-G, the States / UTs should strive to get LPG connections for
them under Pradhan Mantri Ujjawala Yojana (PMUY) of Ministry of

Petroleum and Natural Gas.

In order to ensure a cleaner and healthy environment for the
households, the solid and liquid waste generated by the households
needs to be treated. Accordingly, the State / UT Government may,
through convergence with Swachh Bharat Mission (G) or any other

scheme of the State / UT Government, ensure management of Solid

and Liquid Waste.

To meet the requirement of building materials, the State / UT may take
up production of building materials viz., bricks, stabilized mud blocks,
fly ash bricks etc., through convergence with MGNREGA. The material
produced may be supplied to the beneficiaries of PMAY-G.

States / UTs may, through convergence with MGNREGA, develop
group / individual amenities like development of house sites, bio-
fencing, paved pathways, approach roads or steps to the house, soil

conservation and protection works etc., for the beneficiaries of PMAY-G

The schemes / programmes mentioned above for convergence are illustrative and

not exhaustive. The State/ UT Government may take the initiative to converge
PMAY-G with other schemes of the Centre and States/UTs so that the benefit of
those schemes are provided to the beneficiaries of PMAY-G. The States / UTs may
also explore the possibility of utilizing funds available under Corporate Social

Responsibility (CSR) initiatives for the welfare of beneficiaries.



8.3

8.4

Convergence

To ensure convergence at the ground level, State and District Level Committees
(para 7.4 of Chapter 7) in their meetings should include convergence as an
agenda point with periodical monitoring and review. The Committees would
also advise inclusion of various schemes etc. for convergence in Annual Action
Plan. The district level plan as in para 3.6.2 to be reviewed by the Committees

during their meetings.

Since the SECC 2011 data base, as validated by the Gram Sabha, is the basis for
selection of beneficiaries in PMAY(Gramin) & the same data base is being used
by many other programmes, convergence of benefits will become much easier if

regularly followed up.







REPORTING AND
MONITORING

9. House Design for Rajasthan

This design is recommended for Barmar, Pali, Jodhpur and Jaisalmer Districts.







9.0

9.1

9.1.1

9.2

9.2.1

Reporting and Monitoring

REPORTING AND MONITORING

A robust monitoring mechanism has been adopted to monitor performance as
well as the processes under PMAY-G. Performance monitoring is done through
real time capture of progress using workflow enabled transactional data in
AwaasSoft. The data generated from the transactions in AwaasSoft are collated
as system generated reports for monitoring different pre-determined parameters
of performance. For process monitoring mechanisms, like inspection by central
teams (Area Officers and NLM), monitoring by District Development
Coordination and Monitoring (DISHA) Committee headed by Member of
Parliament, Social Audit and through State Level PMU are adopted.

Reporting

AwaasSoft generates many reports on different parameters based on the real
time transactional data. All reporting under PMAY-G shall be through reports
generated in AwaasSoft. The progress of the States/UTs under the scheme shall

be monitored only through the reports generated from AwaasSoft.
Performance:

The parameters used for monitoring the performance of a State/UT shall be as

follows:-

a. Fixing of targets: The States/UTs to fix District and Block-wise targets

within 1 month of communication of the targets by the Centre.

b. Registration of Beneficiaries: Beneficiaries should be registered within

two months from communication of targets by the Centre to the States /

UTs.

C. Freezing of Account of the Beneficiary and issue of Sanction :
Sanctions to the beneficiaries, after freezing of account, should be issued

within 3 months from the communication of targets by the Centre to
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9.3

the States / UTs. All new beneficiary accounts should be opened in
Scheduled Commercial Banks (SCBs) / Core Banking Solutions (CBS)

enabled Post Office.
d. Release of 1" instalment to the beneficiary within 15 days after sanction.
e. Completion of 1" inspection within 3 months of sanction.
f. Completion of targets within the stipulated time (as mentioned in para

5.6.2) from the date of sanction of the house.
Monitoring

Monitoring under PMAY-G is conceived to be multi-level and multi - agency
with profuse use of technology. Monitoring shall be done at the level of
Government of India, State/UT Government with emphasis on quality and

timely completion of house construction.

9.3.1 Monitoring by Government of India

9.3.1.1 Monitoring at the level of Government of India is done through IT enabled e-

governance platform as well as through ground verifications by different
agencies like Area Officers, National Level Monitors and DISHA. The end to
end execution of the scheme from the selection of beneficiaries, disbursal of
assistance to beneficiaries, verification of progress in construction, release of

funds etc. is conducted through workflow enabled transaction based MIS -

AwaasSoft.

9.3.1.2 The physical progress of stage-wise construction on ground is verified and

monitored through geo-referenced, date and time stamped photographs
captured by inspectors or by beneficiaries using the mobile based application -

“AwaasApp” and uploaded on AwaasSoft.

9.3.1.3 National Level Monitors and Area Officers of the Ministry shall also visit PMAY-

G houses to assess the progress and processes followed under the scheme during
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their field visits. The DISHA Committee at the district level, headed by an
Hon'ble Member of Parliament, will also monitor progress and implementation

of PMAY-G.

9.3.1.4 The National Technical Support Agency at the National level would act as the

9.3.2

9.4

nodal agency for coordinating and monitoring of different aspects of

implementation of PMAY-G.
Monitoring by State/UT Governments

The Programme Management Unit (PMU) in the States/UTs,as mentioned in
Chapter 7 shall also monitor the scheme implementation and quality

supervision at different levels. It is suggested that-

a) Officers at the Block level should inspect as far as possible 10% of the

houses during construction.

b) District level officers should inspect 2% of the houses during
construction.
) Every house sanctioned under PMAY-G to be tagged to a village level

functionary including Government employees(Gram Rozgar Sahayak or
any other village level worker) who shall facilitate and follow-up with the

beneficiary till the completion of a house.
d) The PMU shall monitor all the activities mentioned in Chapter 7
Community / Participatory monitoring

A community based participatory monitoring system may be put in place by the
States / UTs utilizing the SHG network under NRLM, NGOs and Civil Society
Organisations (CSOs) for participatory monitoring of the progress and quality

of construction of houses.
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9.5

9.6

9.6.1

9.6.2

9.6.3

9.6.4

Audit

The State will ensure that the account of PMAY-G at the State level and the
administrative fund account at the district level is audited by a Chartered
Accountant selected from a panel approved by the C&AG. The auditing should
be completed before 31"August of the next financial year. All the PMAY-G
Accounts at all levels shall also be open to audit by the C&AG as well as by the
Internal Audit Wing of the Pay and Accounts Office of the Ministry of Rural

Development.
Social Audit

Social Audit is a continuous and ongoing process, involving public vigilance and
verification of implementation of the scheme. Social Auditis to be conducted in
every Gram Panchayat at least once in a year, involving a mandatory review of all

aspects.

The basic objective of social audit is to ensure achievement of public
accountability in PMAY-G implementation. The process combines people's
participation and monitoring with the requirements of the audit discipline. It is

a fact finding process and not a fault finding process.

Social Audit Units (SAU), set up by the State/UT Government under
MGNREGA, to be roped in to facilitate conduct of Social Audit of PMAY-G.
Resource Persons identified by the SAU at different levels may be involved with
the Gram Sabha in conducting social audit. The resource persons can be drawn
from primary stakeholders, civil society organizations, SHGs under NRLM and
other organizations or individuals, having knowledge and experience in
working for the rights of the people. The Quality Monitors and Community
Resource Persons under Rural Development schemes shall be part of the Social

Audit process.

The Social Audit process can be scheduled for an entire year and carried outin a

staggered manner all over the State. The process of beneficiary selection for



9.6.5

Reporting and Monitoring

PMAY-G for the next year and the social auditing of the implementation of the

previous year can be carried out in the same Gram Sabha meeting. The

beneficiaries who are in the PMAY-G Permanent Wait List must be informed in

advance about the date, time and venue of the social audit.

The following procedure is suggested for social audit:-

a)

)

e)

The Social Audit Unitset up under MGNREGS to take up the social audit
of PMAY-G. The Social Audit Unit should identify resource persons at the

district, block and village levels. It should prepare reporting formats and

issue detailed guidelines for social audit of PMAY-G.

Social Audit Teams should be set up at the Village Panchayat level or for
a group of Village Panchayats. Women SHG leaders should, as far as
possible be included in the team, as also those from disadvantaged social
groups like SCs/STs, persons with disability etc. The Social Audit Team
members should not be from the Village Panchayat where the social
audit is being carried out. Adequate training should be provided to all

the resource persons and Social Audit Team Members.

A time-table for Social Audit should be prepared at the beginning of the
year in such a way that at least one social audit is conducted in a Gram

Panchayat every year.

The Social Audit Unit may be provided all details of implementation of
PMAY-G like guidelines, Permanent Wait List, Annual Select List, past
beneficiary lists, payments made, support services provided, monitoring

visits made from different levels, major inspections carried out etc.

The Social Audit Teams and the resource persons along with the
beneficiaries shall verify the following, with respect to processes and

procedures:-

i.  Whether the beneficiaries have been informed about their rights

and entitlements, whether Permanent Wait List of beneficiaries
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g)

eligible for getting assistance under PMAY-G has been prepared as
per the prescribed procedure from SECC-2011 data, whether
appeal opportunities have been availed with regard to deletion or
change in priority in the list, whether the entire procedure and the
lists have been given wide publicity, whether the Annual Select List
of beneficiaries is prepared as per the priority in the Permanent
Wait List,whethertimely registration of beneficiary has been

recorded in AwaasSoft etc.
ii. Progress of completion of houses.
iii. Quality of construction of houses.
iv. Whether beneficiary supportservices have been provided?
v.  Convergence achieved among different schemes.

vi. Grievances and their proper and timely redressal.

To discuss the findings of the Social Audit Team after the verification
mentioned above, the Gram Sabha shall meet under the
Chairpersonship of an elderly person, who is not part of the Village
Panchayat or implementing agency. The Gram Sabha will be a platform
for all beneficiaries who are included in the final list of beneficiaries and
annual select list and other villagers to raise issues related to
implementation of PMAY-G. Government may depute an observer to
the Social Audit Gram Sabha. The entire proceedings should be
videographed, suitably compressed and uploaded on the website.

The Social Audit reports should be prepared in the local language and
signed by the Chairperson of the Social Audit Gram Sabha and
displayed on the notice board of the Village Panchayat. The Village
Panchayats and officials responsible for implementation should take
follow up action on the findings of Social Audit and send the action
taken report to the State Social Audit Unit. This should also be placed
before the next Social Audit Gram Sabha.
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House Design with terracotta roof and reinforced mud plaster.
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FUND MANAGEMENT AND RELEASE

10 Fund Management
10.1 Basic Principles

a) The States / UTs shall maintain single savings bank account in a
Scheduled Commercial Bank at the State level. This account shall
henceforth be referred to as the State Nodal Account (SNA).

b) The annual Central allocation (assistance for house construction and
administrative funds) as well as the matching state share shall be
deposited in the SNA by the States. The State/UT Governments shall
communicate the details of the Bank, Branch and Account number,
[FSC code etc. of the SNA to the Ministry. The SNA shall also be
registered in AwaasSoft and with PEMS.

c) This SNA shall be operated upon only electronically through a Fund
Transfer Order (FTO) and no other mode of withdrawal from it shall be

permissible.

d) The State/UT Government shall designate two authorities i.e. a creator
/ maker / 1" signatory and an approver / checker / 2™ signatory at the
State / UT level for transfer of administrative fund and at other
appropriate level as decided by the State / UT Government for the
transfer of assistance to the beneficiaries. The FTO will have to be
digitally signed by these two authorities. The State shall get the digital
signatures created of these authorised officials mapped to the
jurisdictional location with PEMS to generate FTO.

e) Part of annual allocation that is payable to the state from the money
borrowed through NABARD by the designated Special Purpose Vehicle
(SPV) shall also be deposited into the SNA. The release from SPV share,
both programme and administrative funds will be treated on par with

central release for all purposes.
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g)

h)

i)

j)

k)

D

The administrative fund admissible at the State Level shall be kept in a
separate saving bank account and transferred from SNA through FTO.

The districts shall also maintain a single savings bank account for
transacting administrative funds. No Programme fund other than
administrative fund shall be transferred to the districts. The transfer of
administrative funds from SNA to the district shall be made through
FTO. These accounts shall be registered with PEMS.

The transfer of the assistance to the beneficiaries shall be done to his /
her registered bank / core banking enabled post office accounts through
digitally signed FTO. For transfer of funds to the beneficiaries, the bank
/ post office account of the beneficiary shall be frozen on AwaasSoft.
The amount transferred shall be as per the decided instalments by the
State/UT Governments.

If the beneficiary opts to borrow money from financial institutions
facilitated under PMAY-G, the beneficiary may receive the PMAY-G

funds in the same account as the loan account.

Supply of construction material in lieu of financial assistance to the
beneficiaries will require prior approval of the Empowered Committee
and will only be through suppliers selected by the State / UT

Governments as per their extant rules.

The State Government will directly transfer the payment to the supplier
from the SNA through PFMS by Fund Transfer Order (FTO). The
supplier may be State Government Department / agency or a private
entity.

After the end of every financial year the reconciliation of the opening
balance as on 1" April between bank balance in the SNA and the balance
as per AwaasSoft shall be undertaken by the 15" of April. An audited



10.2

Fund Management and Release

statement of the State Nodal Account must be furnished to the Ministry
by the 15" of May.

Fund Release and Accounting

a)

b)

c)

d)

e)

For accounting and release of funds the State/UT shall be considered as

aunit.

The annual central allocation to the States/ UTs will be released in two
instalments. The first instalment shall be equal to 50% of total annual
financial allocation and the second instalment shall be equal to the
annual allocation minus first instalment and applicable deductions

(shortfall of state share etc.) as prescribed in the guidelines.

The Ministry will release funds to the Consolidated Fund of the States
and the UTs with Legislature, as per the provision made in the Central
Budget for release of programme funds to States and UTs with
Legislature respectively. In respect of UTs without Legislature, the funds
would be released through Letter of Authority issued by the Ministry.

The miscellaneous receipts and interest accrued on PMAY-G funds shall
be treated as part of the scheme resources. These directions will apply to
Central and State Matching share.

The States / UTs may front load the expenditure by using their own
resources and recoup it including interest accruing on such amount later
from the Central Government funds. In such a scenario, the interest
accrued on State advances over and above the matching State share shall
be clearly accounted by States / UTs. However, the rules pertaining to
operation of SNA will be applicable.

The States / UTs are free to supplement the unit assistance under
PMAY-G through their own resources. They can do so either through
SNA or through separate account. In case they choose the SNA to
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10.3

10.3.1

10.3.2

10.4

10.5

10.5.1

supplement, the choice be communicated to the Ministry to make
necessary adjustments in AwaasSoft. In such scenario, rules pertaining
to operation of SNA will be applicable. Besides this they shall maintain
the separate statement of the interest accruing on the supplementary

funds to facilitate accounting.
Submission of proposals and release of funds

The State shall be the unit for the purpose of submission of proposals and
release of funds. The State shall send one consolidated proposal to the Ministry
for release of funds. All conditions to be fulfilled for release of funds and the

percentage of utilisation required, would be accounted for at the State level.

Once all transactions are brought on to the electronic platform, the proposals
for release of funds shall be auto-generated based on predefined parameters
alongwith supporting documents and uploaded after approval by the competent
authority.

Procedure for release of first instalment

The 1" instalment would be 50% of central share of total financial allocation for
a particular State / Union Territory. The 1"instalment for the State / Union
Territory as a whole is to be released at the beginning of the financial year to the
States / UTs that have availed the 2™instalment or have submitted complete
proposal thereof in the previous financial year, subject to fulfilment of specific

conditions, if any, prescribed at the time of previous releases.

Procedure for release of second instalment

nd

The States will submit a proposal for the State as a whole for release of 2
instalment. The proposal to be submitted should be based on achievement of
prescribed physical and financial progress on AwaasSoft enclosed with the duly

signed copy of the report from AwassSoft by the Competent Authority.
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10.5.2 The release of second instalment to the State will be subject to the following

conditions:

1.

ii.

Ultilisation of 60% of total available funds on AwaasSoft.

Achievement of the physical progress as per the prescribed criteria and

indicators as given below :-

Year * Criteria Indicator
Currentyear Target Fixing 100 percent
Currentyear Issue of Sanctions 95 percent of Target
Currentyear Freezing of Beneficiary Accounts 100 percent of the sanction.
Currentyear Release of 1st instalmentto the 100 percent of the sanctions in terms
beneficiary of generation of FTO
Previous year House constructed 80 percent of Sanction

1ii.

If the 2nd instalment is claimed in the next financial year, then the
expression ‘current year will be construed as financial year in which 1st
instalment was released. The ‘previous year’ as mentioned above will

also be construed accordingly.

Any other condition specifically indicated during previous release.

10.5.3 The State government shall furnish the following documents along with the

proposal for the release of 2nd instalment:-

ii.

iii.

Submission of proposal in the prescribed Performa.

Utilization Certificate, in the prescribed Performa, for funds received

during the previous financial year(s).

Expenditure Statement, in the prescribed Performa, for funds received

during the current financial year
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iv.

vi.

vil.

viil.

iX.

xi.

Xii.

xiii.

Audit Report of the State for the previous financial year(s). In case any
irregularities are pointed out in the Audit Report, the action taken on

such irregularities should also be reported.

Targets of SC/ST/Minorities / Disabled prescribed by MoRD and

distributed by the State Governments amongst districts.

Actual achievement of physical targets planned during the last year in

respect of aforesaid categories.

Compliance status of issues raised in the Minutes of Empowered

Committee Meeting.

Status of compliance of conditions put by MoRD while releasing last

instalment.
Certificate regarding non-diversion and non-embezzlement of funds.

Copies of sanction orders releasing the State Share for the previous
financial year and documents in the form of bank statement showing
actual transmission of funds in State Nodal Account and uploading the

same in AwaasSoft.

Utilisation Certificate for administrative expenses for the previous and

current financial year(s).

Certificate from the State stating that Administrative Fund had been

utilised only on permissible heads

Certificate of deposition of penal interest in case there is delay in
transfer of central share from State Consolidated Fund to State Nodal

Account.
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A Check List for release of 2nd instalment and a Performa for
submission of the proposal for 2nd instalment are at Annexes Il and I1I-
A. A model format for Utilisation Certificate and Expenditure
Statement is given at Annexe [V & V respectively.

10.5.4 Timeline for submission of proposals for release of 2nd instalment

a) The State/UT shall submit the proposal complete in all respects for release
of 2nd instalment by 31st December of the financial year. If the proposal
for the 2nd instalment for the financial year is received and processed after
31st December, depending on the availability of funds, the proposal

would be considered and funds released in that financial year.

b) In case the proposal for 2nd instalment is received and processes in the
next financial year, the 1st instalment in that financial year would be
processed and released only after the 2nd instalment of previous

financial year is released.
10.6 Release of State share

10.6.1 The State Government shall release the full state share corresponding to the
central share within a period of 15 days of the release of central share.The
amount of State Share commensurate with the Central share, whether released
or not, will be considered for the calculation of Total Available Fund (TAF) and
percentage utilisation while processing the proposal for release of next
instalment. A copy of the sanction order releasing the State Share need to be

uploaded on AwaasSoft.

10.6.2 In the event of any shortfall of state share in the previous financial year,
corresponding amount of shortfall would be deducted from the 2nd instalment

of central share of the current financial year. The amount of Central Share so
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10.7

10.8

10.9

deducted would be restored when the shortfall in the State share mentioned
above is released and the sanction order of such release is uploaded on
AwaasSoft. The State Government is required to submit a proposal for restoring

the deduction.
Transfer of funds from State Consolidated Fund to State Nodal Account

The central allocation of funds including administrative funds which have been
sent to the State Consolidated Fund should be transferred to the State Nodal
Account within 15 days from the date of receipt of funds in the State
Consolidated Fund failing which a penal interest rate of 12% per annum would
be applicable. The interest will be charged on the amount of central share not
transferred to the State Nodal Account (SNA) within 15 days. The State will
provide a certificate regarding deposition of penal interest during the time of
release of next instalment failing which corresponding amount calculated @

12% per annum will be deducted from its central share.
Reallocation

[f any State/UT is unable to utilize its allocated funds/targets within reasonable
time period as decided by the Empowered Committee, then the Committee may
re-allocate the targets to other better performing States for the purpose of
fulfilling the mandate of the scheme. This reallocation would be done to a
State/UT that submits a specific proposal for additional funds by January, after

having utilised the annual allocation released to it.
Administrative Expenses

i. The administrative funds to the States would be released in two

instalments.

ii. The 1st instalment of the Administrative funds under PMAY-G would



iil.

iv.

vi.

Vii.

viii.

Fund Management and Release

be released unconditionally alongwith programme funds. However, to
ensure timely utilisation and to dis-incentivise parking of such funds,
subsequent releases of administrative funds would be made only after
60% utilisation of total available administrative funds with the State /
UT.

Administrative funds are to be accounted separately from the

programme fund.

All releases of the administrative fund from the Central Government

would be made to Consolidated Fund of the States / UTs.

The administrative fund would also be deposited into the State Nodal

Account.

Transfer of administrative fund to the districts would be done
electronically through the generation of FTO on AwaasSoft-PFMS
Platform. The district accounts shall be registered on AwaasSoft. For
administrative funds, that are to be retained at the state level, a separate
savings bank account shall be opened at the State Level and registered on
AwaasSoft. The administrative funds from the SNA would be
transferred to thataccount through FTO.

The State / UT Govt would submit a separate proposal for release of
subsequent instalments of administrative funds. Performa for
submission of the proposal for 2nd instalment is at Annexe III-B. A
model format for Ultilisation Certificate and Expenditure Statement is

given at Annexe VI & VIl respectively.

The release of programme funds would not be contingent upon

utilization of administrative funds.
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11. House Design for Uttar Pradesh

Design for Bundelkhand area with use of fly ash on rat-trap bond.







Special Projects

SPECIAL PROJECTS

11.1  Allocation for Special Project

11.1.1 Five percent of annual central allocation under PMAY-G, would be retained at
the Central Government level as a reserve fund. This fund would be used for
financing the proposals under Special Projects received from the States. For

Special Project, the States may submit the proposals in respect of the following:

A. Rehabilitation / relocation of familes whose houses have been

completely /substantially damaged on account of :-

i. Natural hazards as categorized in the extant National Disaster
Management Plan of National Disaster Management Authority -
Flood, earthquake, fire etc.

ii. Lawand order problems
B. Settlement of families affected due to / benefitted by
i. International border issues

ii. The Scheduled Tribes and other Traditional Forest Dwellers
(Recognition of Forest Rights) Act, 2006

iii. Occupational diseases like silicosis, asbestos, people affected by

overuse of pesticides
C. Settlement of surrendered militants and their families
D. New technology demonstration - especially with focus on affordable

and green technologies and using locally available materials.
11.2  Proposal for Special Project

11.2.1 The proposal for Special Project should be submitted by State Governments

with adequate details and justification to the Ministry of Rural Development.
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11.2.2

11.3

The proposals submitted by the states would be considered by the Empowered
Committee for approval. In extreme cases of natural calamities / hazards, the
proposal should be examined within 15 days of receipt and placed on file for
approval of Secretary (Rural Development), Government of India.
Subsequently, it will be placed before the Empowered Committee for ex-post

facto approval.
The State while submitting the proposal should ensure the following :-

a) The beneficiaries who are to be provided assistance under Special

Project have been identified.

b) The beneficiaries identified under the special projects are those
households that are listed in the Permanent Wait List.

c) In respect of new technology demonstration, the beneficiaries have

given the consent for taking up the technology demonstration.
Funds for Special Projects

a) The funds for the projects approved under Special Projects will be

released in two instalments.

b) First instalment shall be equal to 50% of the total project cost

c) Second instalment shall be equal to the total project cost minus first
instalment.

d) All releases for the Special Projects would be made to Consolidated

Fund of the States / UTs with legislature.

e) The assistance should be transferred directly to the beneficiaries from
the Bank account at the State Level through PFMS.

f) The accounts in respect of special projects should be settled within one
year from the date of release of 1" instalment to the State / UT.
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11.4  Procedure for release of funds under Special Project

11.4.1.1 The first instalment would be released automatically after the project is

approved subject to the following:-

ii.

Fulfilment of conditions prescribed for special projects sanctioned

earlier,

Settlement of accounts in respect of Special Projects sanctioned prior to

1 year from the date of receipt of the present proposal.

114.1.2 Any request for relaxation in this regard may be considered by Empowered

Committee.

11.4.2 The second instalment under Special Project would be released subject to the

following conditions:-

Utilisation of 60% of total available funds under the special project as

reflected on AwaasSoft;

Uploading of physical progress of special projects, including geotagged
time stamped photographs;

Fulfillment of conditionalities, if any, indicated during earlier releases;

Settlement of accounts in respect of Special Projects sanctioned prior to

1 year from the date of receipt of the proposal for second instalment.

11.4.3 The State government shall furnish the following documents along with the

proposal for the release of 2™ instalment:-

il.

iii.

Utilization Certificate in the prescribed Performa (Annexe [V)

Uploading of copies of sanction orders releasing the state share for the

project on AwaasSoft.

Audit Report in respect of funds released as 1" instalment. In case any
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11.5

iv.

vi.

irregularities are pointed out in the Audit Report, the action taken on

such irregularities should also be reported.
Certificate regarding non-diversion and non-embezzlement of funds.

Copies of sanction orders releasing the State Share for previous releases

under special projects and uploading the same in AwaasSoft.

Certificate of deposition of penal interest in case there is delay in
transfer of central share from State Consolidated Fund to State Nodal

Account.

Administrative Expenses under Special Project

a)

b)

)

The administrative fund under the Special Project and that under
normal PMAY-G would be treated as a single fund for all purposes.

The quantum of administrative fund released for Special Project would
be added to the administrative fund released under normal PMAY-G of
the State during the particular financial year.

The administrative fund may be released along with instalments of the

special project.



12. House Design for West Bengal

Design for Ganga Flood plain area with high temperature zones
and falling in seismic zone 3.
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Grievance Redressal

GRIEVANCE REDRESSAL

There shall be a grievance redressal mechanism set up at different levels of
administration viz., Gram Panchayat, Block, District and the State. An official
of the State Government needs to be designated at each level to ensure disposal

of grievances to the satisfaction of the complainant.

The official who is designated at each level would be responsible for disposing
off the grievance / complaint within a period of 15 days from the date of receipt

of the grievance / complaint.

The details of the designated grievance redressal official (including name,
telephone number and address)at each level for addressing the grievance and
the procedure to file the grievance should be clearly displayed in each Panchayat.
The procedure displayed should also indicate the escalation process if the
complainant is not satisfied with the disposal of his / her grievance. Awareness
also needs to be generated about lodging of complaints on the CPGRAMS
portal (pg portal.gov.in).

With regard to the complaints received in the Ministry of Rural Development
through CPGRAMS or otherwise, the same would be forwarded to the
respective State Government for redressal of the grievance. The officers
designed at each level for redressal of grievances should take necessary action
and furnish the Action Taken Report to the Ministry under intimation to the

complainant within one month of receipt of the complaint.

In order to expeditiously redress the grievances and to uphold the rights of the
rural poor, the States/UTs may consider utilising the services of Ombudsman
under MGNREGA to dispose off grievances and reported incidences of
irregularities under PMAY-G.
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13. House Design for Chhattisgarh

Proposed design for South Chhattisgarh built in Chaukhandi form.
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E-GOVERNANCE IN PMAY-G

13.0

13.1

In PMAY-G, programme implementation and monitoring shall be executed
through an end to end e- gGovernance model. There will be two systems for e-

Ggovernance based service delivery in the scheme i.e;
a) the PMAY-G MIS--AwaasSoft, and

b) the PMAY-G mobile application- AwaasApp.
AwaasSoft

AwaasSoft is a web based transactional electronic service delivery platform to
facilitate e-G-governance in PMAY-G. The system has been developed in house
by the Rural Housing Division of Ministry of Rural Development,, in
collaboration with NIC. The portal is currently hosted at the url -
http://iay.nic.in. All the critical functions of PMAY-G like theidentification of

beneficiaries from SECC, fixing of targets, the release of fFunds, the issue of
sanction order to the beneficiary, the monitoring of the progressstages of the
house construction by the beneficiary, and the rrelease of the assistance amount
to the beneficiary, etc. areis done through the Awassoft. The workflow in the for
scheme implementation that is transacted through AwaaSoft, after the

finalization of beneficiary waitlist, is shown in the flow Diagram 1.
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13.1.1. Features of AwaasSoft

The MIS has different modules for utilization by different levels viz., State,

District, Block and Panchayat. The modules have been developed to execute

various transactions that would be required in implementation of the scheme of

PMAY-G, and to capture their outcomes. Important AwaasSoft modules are as

follow :-

(@)

(b)

(©)

(d)

Target setting for a year

Deals with the target setting (physical and financial) at Ministry of Rural
Development, State, District, Block and Gram Panchayat levels.

Beneficiary Selection under PMAY (G)

Deals with making available the Gram Panchayatwise list of eligible
beneficiaries as per SECC- 2011 database, generating priority list of
beneficiaries, search Panchayats / villages, and beneficiaries from SECC
database, Uploading of Gram Sabha Resolution, Preparation of Priority
List, Appellate verification

Beneficiary Management

Facilitates registration of the beneficiary, uploading photograph of the
beneficiary, allowing for capturing of personal details, Bank/Post Office
Account number and capturing Aadhaar number, MGNREGA Job
Card Number etc.

Fund Management

Captures receipt of funds from the Centre and the State and transfer of
funds to the district, blocks and transfer of assistance to the
beneficiaries. Further the module captures the details of the State Nodal
Bank account, freezing of the bank account details of the beneficiaries,
setting the signatory level and activation / deactivation of DSCs, and

generation of order sheets.
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(e) Sanction Management

Captures details relating to sanction of the houses, editing of the sanction, and

deletion of the sanctions made.
(f) Progress of Construction

Deals with the regular inspection of houses at the level of Gram Panchayat and
Block Panchayat. Captures the details of the images of different levels of
construction of houses taken, verified and uploaded of AwaasSoft using
“AwaasApp”.It also provides space for noting verification of houses by officials

and monitors.

13.1.2 Functions handled by various user levels on AwaasSoft/AwaasApp

User Level Function handled through AwaasSoft/AwaasApp

Centre e Setting targets for states
e Uploadingof sanctions for fund release to State

e Approval of State Nodal Account

State e Allocating targets to Districts

*  Adding State Debit Account details

*  Confirming fund receipt from Centre

*  Releasing the State share

e Setting the instalmentvalues and payment levels
*  Generation of FTO for transfer of Admin Fund
e  Fixingthe Digital Signatory levels

e Activation/Deactivation of DSC

e Managing Bank/Branch master lists

e Generation of FTOs for admin fund payment
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User Level Function handled through AwaasSoft/AwaasApp

District e Reviewand approve proposal for house sanction
e Allocating targets to Blocks
e Generation of ordersheet for FTO (if applicable)

e Generation of FTOs for payment of instalments (if applicable)

Block e Uploading beneficiary waitlist after verification of SECC data
e Registration of beneficiaries

e Capturing MGNREGA job Card

e  Capturing Bank Account Details

e Capturing old house and construction site photographs

*  Freezing beneficiary account

*  Generation of ordersheet for FTO

*  Generation of FTOs for payment of instalments

e Inspection and approval of inspection photographs

e Dataentry for transactions prior to FY 2015-16

13.1.3 States may choose to delegate the functions of order sheet and FTO generation
to the District instead of the Block, as per their need.

13.2 Managing PMAY-G at different levels

13.2.1 A designated officer manages the MIS at the Ministry of Rural Development
working closely with the NIC. The targets and allocation for the States, once
finalized, would be entered by the Ministry.

13.2.2 At the state level, state governments have to nominate Nodal Officers who
would manage the MIS. The number of instalments in which the fund would be
transferred and in what proportion, the district wise targets and allocation need
to be entered at the State level. The Nodal Officer would also serve as the
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converging point for queries and issues faced by the districts and a single window

for communication with NIC in respect of AwaasSoft.

13.2.3 The status of usage of AwaasSoft at the district level shall be monitored regularly.
The reporting of special projects needs to be made separately under the
corresponding provision in AwaasSoft and this should be ensured at the state
level. At the district level dedicated staff should be identified in order to manage
data entry. They would continuously interact with the state Nodal Officer. The
targets and allocation for the Blocks/Gram Panchayats need to be entered by
them. The pendency status and exception reports generated from AwaasSoft
should form the basis for monitoring. Data entry operations should be planned
to ensure timely entry of information. Regarding the uploading of geo reference,

time stamped photographs the same may be done using the AwaasApp.
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Process of Data Entry

The process of data entry starts with the registration of the beneficiaries for the
year. The profiles need to be complete including information on Bank accounts,
MGNREGA Job Card Number, Aadhaar Number (with consent), Mobile
number (subject to availability). The list of beneficiaries should be consolidated
at the block level. The hiring of the required staff can be charged on the 4%
allowed for administrative expenses. it should be ensured that the man power

hired is IT trained and are utilized efficiently.

Transaction
data
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Transaction
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13.4 Fund flow through AwaasSoft

13.4.1 All the payments from the states to the beneficiary shall be electronically done

through PFMS. The process flow is given below:

13.4.2 The various preparatory steps that need to be undertaken to migrate to

electronic fund transfer are ass below :-

(a)
1.

il.

iii.

iv.

vi.

(b)

L.

iil.

Registration of implementing agency and Bank Account

Implementing agency at state level to register itself with PEMS

There should be only one bank account dedicated to IAYPMAY-G at the
state level in which funds of IAYPMAY-G should be kept.

Agency to ensure that the bank account is registered / integrated with

PFMS

The details of the bank account are to be entered in AwaasSoft from the

link given at State Login.

The details of the bank account once finalized, generally cannot be

changed for the financial year.

Ensure that a mobile number and email address is provided for receiving

daily financial reconciliation statement through SMS / mail.

Designating Signatory for Fund Transfer Order (FTO)

The level and designation of officer for digitally signing the FTO should
be declared.

The level and designation of officer for verification of first sign and for

second digital sign should be declared.

The State should appoint a MIS Nodal Officer who will have the
authority to activate / deactivate Digital Signature Certificates (DSCs).



iv.

(©)

ii.

(d)

ii.

iii.

iv.

(e)

ii.

iii.

e-Governace in PMAY-G

The 1" and 2™ signatory can be changed by state login (AwaasSoft) at the
start of financial year. Once declared, level and designation cannot be

changed at any point of time during financial year.

Registration of Signatory

All 1" and 2" level signatories to register from their respective MIS logins

The password would be sent to the registered mobile number of 1" and

2" signatory, same shall be changed after first successful login

Enrolment of signatory and activation

Registered signatories can login from any login screen of AwaasSoft with

the new credentials and enrol their DSCs.
[f the Officer does not have a DSC, the same should be procured

The State MIS nodal officer can activate/de-activate any DSC from state

login.

Once DSC is activated, signatory can login again to generate/ digitally
sign the FTO in future.

Once DSC is activated for an officer, in the event of his/her transfer, it
shall be deactivated at former place of posting. Same DSC could be put
to use by the officer at his / her new place of posting after due process of

registration and activation.

Beneficiary Bank Account

The bank account of IAYPMAY-G Beneficiary should be frozen from
the Block Login of AwaasSoft before generating 1™ order sheet.

All frozen beneficiary bank accounts would be verified by PEMS

Once account is verified by PEMS, it will be re verified by the block
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13.5

13.6

13.6.1

officials who will ascertain that the name of the account holder matches

with the name of the beneficiary as entered in AwaasSoft

iv. The beneficiary bank accounts which have been verified by PEMS and
subsequently by the block officials will appear in order sheet for payment

V. The beneficiary bank accounts rejected by PFMS will again have to be

updated and frozen again

Vi. Beneficiaries having Post Office account are also recognized under PEMS

and accordingly, the post office accounts of the beneficiaries also to be frozen.

States may choose to delegate the functions of ordersheet and FTO generation
to the District instead of the Block, as per their need.

Monitoring Progress on AwaasSoft

AwaasSoft has the following types of reports available for monitoring progress

under PMAY-G

a) Physical Progress Reports
b) Financial Progress Reports
c) Convergence Reports

d) eFMS Reports

e) Social Audit Reports

f) GIS based Reports

g) Other reports
Transactions through PEMS

PFMS provides the following two services to the Rural Housing Division of MoRD
in relation to transfer of benefit to the end user under the PMAY-G program:-
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(a) Medium for validation of beneficiary accounts by banks

i. PEMS receives details of beneficiaries' accounts entered by executives of

the state governments on AwaasSoft.

ii. PEMS performs a preliminary validation of the account information
received, and if all is found to be in order, beneficiaries' account details

are sent to the concerned banks for validation.

iii. Responses received from the beneficiaries' banks are relayed to
AwaasSoft.
iv. The above is true only in the case of banks which are integrated with

PEMS. For non-integrated banks, after the preliminary validation by
PEMS, if all is found to be in order, PEMS directly sends the appropriate

responses to AwaasSoft, with no involvement of the beneficiaries' banks.

(b) As a medium for the payment of FTOs by state nodal banks

i. PEMS receives the Fund Transfer Orders generated by executives of the

state governments on AwaasSoft.

ii. PEMS performs a preliminary validation of the FTOs received, and if all
is found to be in order, PFMS sends an acknowledgment of having

accepted the FTO, or else, responds with an FTO rejection.

iii. Accepted FTOs are then sent to the concerned state nodal banks for

payments to beneficiary accounts.
iv. Responses received from the state nodal banks are relayed to AwaasSoft.

13.6.2 All the beneficiaries that are to receive benefit under the PMAY-G scheme must

be registered on AwaasSoft and their bank accounts should be validated
through PFMS.
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13.6.3 Payment of all instalments under PMAY-G are to happen through FTOs

13.7

13.7.1

13.7.2

generated on AwaasSoft, which then are processed by PFMS and forwarded to

the State Nodal Banks for fund transfer to beneficiary accounts.
Mobile Application : AwaasApp

Mobile application “AwaasApp” that captures geo-referenced and time-stamped
photographs of the houses during their construction has been developed. The
application is designed to facilitate inspections and uploading of photographs.
The geo tagged data made that would be available through ‘AwaasApp’ would be
linked to the dashboard that is proposed to be developed in future.
Functionality of AwaasApp is to be increased till it is enabled to cover the entire

data entryand MIS requirements.

Photo of old house and construction site of new PMAY-G house are to be taken
mandatorily using mobile application before sanctioning the house and
subsequent inspections at various levels are linked to release of installments.
AwaasApp is currently available on Android platform and has both online and

offline version to facilitate inspection in connected as well as remote areas.
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14. House Design for West Bengal

Proposed design for seismic zone for 4 & 5 using light building material.
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Annexure-I

EXCLUSION PROCESS

Step 1: Exclusion of pucca houses- All households living in houses with pucca roof
and/or pucca wall and households living in houses with more than 2 rooms are
filtered out.

Step 2: Automatic Exclusion- From the remaining set of households, all households
fulfilling any one of the 13 parameters listed below are automatically
excluded:-

1. Motorised two/three/four wheeler/ fishing boat
2. Mechanised three/ four wheeler agricultural equipment

3, Kisan Credit Card with credit limit of Rs.50,000 or above

4. Household with any member as a Government employee

5. Households with non-agricultural enterprises registered with the
Government

6. Any member of the family earning more than Rs.10,000 per month

7. Paying income tax

8. Paying professional tax

9. Own arefrigerator

10.  Ownlandline phone

11. Own 2.5 acres or more of irrigated land with at least one irrigation

equipment
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12.  5acresor more of irrigated land for two or more crop seasons
13.  Owning at least 7.5 acres of land or more with at least one irrigation
equipment

CRITERIA FOR AUTOMATIC INCLUSION

1. Households without shelter
2. Destitute / living on alms
3. Manual scavengers

4. Primitive Tribal Groups

5. Legally released bonded labourer
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Annexure-I1

CHECK LIST FOR RELEASE OF SECOND INSTALLMENT

1. Whether the following conditions have been fulfilled:
i. Utilisation of 60% of total available funds on AwaasSoft.

ii. Achievement of the physical progress as per the prescribed criteria and

indicators as given below :-

Year * Criteria Indicator
Currentyear | Target Fixing 100 percent
Currentyear | Issue of Sanctions 95 percent of Target

Currentyear | Freezing of Beneficiary Accounts | 100 percent of the sanction.

Currentyear | Release of 1st instalmentto the 100 percent of the sanctions in
beneficiary terms of generation of FTO
Previousyear | House constructed 80 percent of Sanction

*

If the 2nd instalment is claimed in the next financial year, then the
expression ‘current year’ will be construed as financial year in which 1st
instalment was released. The ‘previous year’ as mentioned above will

also be construed accordingly.
iii. Any other condition specifically indicated during previous release.

2. Whether the following documents have been submitted along with the

proposal:-
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ii.

iii.

iv.

vi.

vii.

Viil.

ix.

Xi.

Submission of proposal in the prescribed Performa.

Utilization Certificate, in the prescribed Performa, for funds received

during the current financial year and previous financial year(s).

Audit Report of the State for the previous financial year(s). In case any
irregularities are pointed out in the Audit Report, the action taken on

such irregularities should also be reported.

Uploading of copies of sanction orders releasing the matching state

share for the previous and current financial year on AwaasSoft.

Targets of SC/ST/Minorities / Disabled prescribed by MoRD and

distributed by the State Governments amongst districts.

Actual achievement of physical targets planned during the last year in

respect of aforesaid categories.

Compliance status of issues raised in the Minutes of Empowered

Committee Meeting.

Status of compliance of conditions put by MoRD while releasing last

instalment.
Certificate regarding non-diversion and non-embezzlement of funds.

Copies of sanction orders releasing the State Share for the previous and
current financial year and documents in the form of bank statement

showing actual transmission of funds in State Nodal Account.

Ultilisation Certificate for administrative expenses for the previous and

current financial year(s).
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Xii. Certificate from the State stating that Administrative Fund had been

utilised only on permissible heads

xiii.  Certificate of deposition of penal interest in case there is delay in
transfer of central share from State Consolidated Fund to State Nodal

Account.

Signature

(full name with designation & official seal)

Date
3. Documents required with the Proposal
S. No. | Documents At pages
1. |Submission of proposal in the prescribed Perform.
2 | Utilization Certificate for Housing , in the prescribed Performa,
for funds received during the current financial year and previous
financial year (s)
3. | Audit Report for Housing of the State for the previous financial

year(s) (in original). in case any irregularities are pointed out in
the Audit Report, the action taken on such irregularities should
also be reported along with stamp and membership no of
Chartered Accountant.

Auditors observation

Action Taken Report on observations of the Auditor, if any/nil
observation.

Receipt & Payment statement

Balance Sheet

Income and Expenditure Statement

Bank Reconciliation Statement

109




110

Annexure-I1

S.No. | Documents At pages

4 | Utilization Certificate for Administrative Cost , in the
prescribed Performa, for funds received during the current
financial year and previous financial year (s)
Audit Report for Administrative Cost of the State for the
previous financial year(s) (in original). in case any irregularities
are pointed out in the Audit Report, the action taken on such
irregularities should also be reported along with stamp and
membership no of Chartered Accountant.
Auditors observation
Action Taken Report on observations of the Auditor, if any/nil
observation.
Receipt & Payment statement
Income and Expenditure Statement
Balance Sheet
Bank
Reconciliation Statement
District wise expenditure statement

5. | Uploading of copies of sanction orders releasing the matching
state share for the previous and current financial year on
AwaasSoft.

6. | Targets of SC/ST/Minoriteis/ Disabled prescribed by MoRD
and distributed by the State Governments amongst districts.

7. | Actual achievement of physical targets planned during the last
year in respect of aforesaid categories.

8. | Compliance status of issues raised in the Minutes of Empowered
Committee Meeting.

9. | Status of compliance of condition put by MoRD while releasing
last installment
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S.No. | Documents At pages

10. |Certificate regarding non-diversion and non-embezzlement of
funds.

11. |Copies of sanction order releasing the State Share for the
previous and current financial year and documents in the form
of bank statement showing actual transmission of funds in State
Nodal Account.

12. |Utilisation Certificate for administrative express for the
previous and current financial year(s).

13 | Certificate from the State stating that Administrative Fund had
been utilized only on permissible heads

14 | Certificate of deposition of penal interest in case there is delay in

transfer of central share from State Consolidated Funds to State

Nodal Account.

Signature

(full name with designation & official seal)

Date
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Annexure-I11 A

PRADHAN MANTRI AWAAS YOJANA-GRAMIN (PMAY-G)

PERFORMA FOR RELEASE OF SECOND INSTALMENT

(HOUSING)

1. YEAR :
2. Name of State :
3. Name of the State claiming 2nd Instalment:

a) Address

b) Tele.No.

c¢) FaxNo.(ifany) :

d) E-mailaddress :
4. Central Allocation for the current year :

5. Funds received are as under:
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(Amount in lakh)

Releases Current Year Previous Year

. .
(1084 veveorvvonnons ) (1e@uvervesrvorvonns )

A. Central Release

B. State Release

TOTAL

6. Funds available :

SI.No.| Items Current Year Previous Year

(1v€0erree ) (1e€0ernee )

1. | (a) Carryover fundsfrom the previousyear .....

2. | Released under PMAY-G received by the State

(a) Centre

(i) of Currentyear (i.e....... )

(ii) of previous year (i.e........ )

(b) State

(i) of Currentyear (i.e....... )

(i) of previous year (i.e........ )

Interest accrued

Miscellaneous Receipt, if any.

Total available funds

Expenditure as on date

N S| A

Percentage (%) of expenditure

1. Utilization Certificate for the previous year (.........c....... ) is enclosed in the

prescribed Performa (Form GFR-19A)
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8. Audit report of the previous year (................... ) with the relevant certificates duly

recorded by the Auditor is enclosed.

9. Itis certified that:

(i)

(ii)

(iii)

(iv)

No major irregularities such as embezzlement, diversion of funds etc.,
have been noticed in the audit report for the previous year in respect of
any implementing agency under Pradhan Mantri Awaas Yojana-

Gramin;

Necessary action has already been initiated to rectify the defects pointed
out in the Audit Report for the previous year and earlier years and

compliance would be sent/ has been sent to the Ministry shortly;

All the funds under the scheme have been kept in the Savings Bank
Account (SNA). No fund has been withdrawn from Saving Bank

Accountand deposited in the Treasury even temporarily.

All conditions laid down in the PMAY-G guidelines are being fulfilled

while implementing the scheme.

Signature
(full name with designation & official seal)
Authorized signatory of the State Government

Date:
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Annexure-II1 B

PRADHAN MANTRI AWAAS YOJANA-GRAMIN (PMAY-G)

PERFORMA FOR RELEASE OF SECOND INSTALMENT

(ADMINISTRATIVE COST)

1. YEAR :
2. Name of State :
3. Name of the State claiming 2nd Instalment:

a) Address

b) Tele.No.

c¢) FaxNo.(ifany) :

d) E-mailaddress :
4. Central Allocation for the current year :

5. Funds received are as under:
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(Amount in lakh)

Releases Current Year Previous Year

. .
(1084 veveorvvonnons ) (1e@uvervesrvorvonns )

A. Central Release

B. State Release

TOTAL

6. Funds available :

SI.No.| Items Current Year Previous Year

(1e€0erree ) (1e€0erree )

1. | (a) Carryover fundsfrom the previousyear .....

2. | Released under PMAY-G received by the State

(a) Centre

(i) of Currentyear (i.e....... )

(ii) of previous year (i.e........ )

(b) State

(i) of Currentyear (i.e....... )

(i) of previous year (i.e........ )

Interest accrued

Miscellaneous Receipt, if any.

Total available funds

Expenditure as on date

N S| A

Percentage (%) of expenditure

7. Utilization Certificate for the previous year (.........cooceo.... ) is enclosed in the

prescribed Performa (Form GFR-19A)
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Audit report of the previous year (................... ) with the relevant certificates duly

recorded by the Auditor is enclosed.

Itis certified that:

(i)

(ii)

(iii)

(iv)

No major irregularities such as embezzlement, diversion of funds etc.,
have been noticed in the audit report for the previous year in respect of
any implementing agency under Pradhan Mantri Awaas Yojana-

Gramin;

Necessary action has already been initiated to rectify the defects pointed
out in the Audit Report for the previous year and earlier years and

compliance would be sent/ has been sent to the Ministry shortly;

All the funds under the scheme have been kept in the Savings Bank
Account (SNA). No fund has been withdrawn from Saving Bank

Accountand deposited in the Treasury even temporarily.

All conditions laid down in the PMAY-G guidelines are being fulfilled

while implementing the scheme.

Signature
(full name with designation & official seal)
Authorized signatory of the State Government

Date:
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Annexure- IV

PRADHAN MANTRI AWAAS YOJANA -(GRAMIN)
(CONSOLIDATED UTLIZATION CERTIFICATE) HOUSING
UTILIZATION CERTIFICATES FOR THE FINANCIAL

1. Certificate that a sum of Rs. lakh

(rupees only) was received by

(Name of Sates as Grants-in-Aid during the

year as per details given below, from the Centre

lakh and (rupees only)

from the State Government. Further, a sum of Rs.

lakh (rupees only)

being the unspent balance of the previous year was

allowed to be brought forward for utilization during the current year. The misc.

receipts of the Agency during the year was Rs. lakhs

(rupee only).

L. Unspent Balance from Previous Year (........cccovvene.n. )

i) Funds lying in State Nodal Account (SNA) : Rs.
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I1. Funds of the previous year.......ccccoevvenenn. received during this year................
Rs. lakhs.
Letter No./ Date Central Govt. State Govt. Total
Total
[II.  Grantsreceived during theyear.................. RS oo lakhs
Letter No./ Date Central Govt. State Govt. Total
Total

IV.  Misc. receipts of the Agency, if any
V. Interest receipts

VI.  Total Funds Available

VII.  Total Expenditure incurred

VIII.  Closing balance
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2.

It is certified that out of the above mentioned total funds of Rs.

lakh (rupees only)
available with the State, a sum of Rs. lakhs
(rupees only) has been utilized by State the year for the

purpopose for which it was sanctioned. It is further certified that the unspent

balance of Rs. lakh (rupees only)
remaining at the end of the financial year would be utilized for the programme

next year.

Certified that I have satisfied myself that the condition on which Grants-in-Aid
was sanctioned have been duly fulfilled/are being fulfilled and that I have
exercised the following checks to see that the money has been actually utilized

for the purpose for which it was sanctioned.

The utilization of the aforesaid fund resulted into the following:-

a. Outcomes :

(i) Target fixed during the year.........cooooevievvieeiiiciiiciicicciceeeeen,
(ii) Number of Houses constructed/ Completed..........ccoovvreveenenne.
(iii)  Number of Houses under construction..........eeeeeeeeveeeeeeeeveeeannn.

(iv)  Number of Houses yet to be taken up.......cocoevvveviierieerieeniennn,
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b. Physical outcomes (Number of houses allotted to):

Category Female Joint Male Total

SC

ST

Minority

PH

Others

Kinds of checks exercised

(i) The Statement of accounts for the year duly audited

by the Charted Accountant have been obtained and sanctioned.

(ii) The Payment has been made to the beneficiaries to his/her registered bank/
core banking enabled post office accounts through digitally signed FTO.

Encl:  copies of sanction order of the State Share issued by the State Government.

Signature

(full name with official seal)
Authorized signatory of State Government

Date:
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Annexure-V

PRADHAN MANTRI AWAAS YOJANA -(GRAMIN)

EXPENDITURE STATEMENT FOR THE CURRENT

FINANCIAL YEAR (HOUSING)

Certificate that a sum of Rs. lakh

(rupees only) was received by

(Name of Sates as Grants-in-Aid during the

year as per details given below, from the Centre

lakh and (rupees only)

from the State Government. Further, a sum of Rs.

lakh (rupees only)

being the unspent balance of the previous year was
allowed to be brought forward for utilization during the current year. The misc.

receipts of the Agency during the year was Rs. lakhs

(rupee only).

Unspent Balance from Previous Year (....c...cveeveenenn. )

i) Funds lying in State Nodal Account (SNA) : Rs.
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I1. Funds of the previous year.........c..ccveuvenn.. received during this year................
Rs. lakhs.
Letter No./ Date Central Govt. State Govt. Total
Total
[II.  Grants received during the year.................. RSt oo lakhs
Letter No./ Date Central Govt. State Govt. Total
Total

IV.  Misc. receipts of the Agency, if any
V. Interest receipts

VI.  Total Funds Available

VII.  Total Expenditure incurred

VIII. Closingbalance
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2.

It is certified that out of the above mentioned total funds of Rs.

lakh (rupees only)
available with the State, a sum of Rs. lakhs
(rupees only) has been utilized by State the year for the

purpopose for which it was sanctioned. It is further certified that the unspent

balance of Rs. lakh (rupees only)
remaining at the end of the financial year would be utilized for the programme

next year.

Certified that I have satisfied myself that the condition on which Grants-in-Aid
was sanctioned have been duly fulfilled/are being fulfilled and that I have
exercised the following checks to see that the money has been actually utilized

for the purpose for which it was sanctioned.

The utilization of the aforesaid fund resulted into the following:-

a. Outcomes :

(i) Target fixed during the year.........cooooevievvieeiiiciiiciicicciceeeeen,
(ii) Number of Houses constructed/ Completed..........ccoovvreveenenne.
(iii)  Number of Houses under construction..........eeeeeeeeveeeeeeeeveeeannn.

(iv)  Number of Houses yet to be taken up.......cocoevvveviierieerieeniennn,
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b. Physical outcomes (Number of houses allotted to):
Category Female Joint Male Total
SC
ST
Minority
PH
Others
Kinds of checks exercised
(i) The Statement of accounts for the year duly audited

by the Charted Accountant have been obtained and sanctioned.

(ii) The Payment has been made to the beneficiaries to his/her registered bank/

core banking enabled post office accounts through digitally signed FTO.

Encl: copies of sanction order of the State Share issued by the State Government.

Signature

(full name with official seal)

Authorized signatory of State Government

Date:
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(CONSOLIDATED UTLIZATION CERTIFICATE) -
ADMINISTRATIVE EXPENSES

UTILIZATION CERTIFICATES FOR THE FINANCIAL

Certificate that a sum of Rs. lakh

(rupees only) was received by

(Name of Sates as Grants-in-Aid during the

year as per details given below, from the Centreand

lakh (rupees only)

from the State Government. Further, a sum of Rs.

lakh (rupees only)

being the unspent balance of the previous year was

allowed to be brought forward for utilization during the current year. The misc.

receipts of the Agency during the year was Rs. lakhs

(rupee only).

Unspent Balance from Previous Year (.......c.covvene.nn. )

i) Funds lying in State Nodal Account (SNA)  :Rs.

i) TOTAL : Rs.
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b. Funds of the previous year.........c.ccoeuvenne. received during this year................
Rs. lakhs.
Letter No./ Date Central Govt. State Govt. Total
Total
C. Grants received during the year.................. RS oo lakhs
Letter No./ Date Central Govt. State Govt. Total
Total
d. Misc. receipts of the Agency, if any
e. Interest receipts

f. Total Funds Available
g. Total Expenditure incurred

h. Closing balance
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2.

It is certified that out of the above mentioned total funds of Rs.

lakh (rupees only)
available with the State, a sum of Rs. lakhs
(rupees only) has been utilized by State the year for the

purpopose for which it was sanctioned. It is further certified that the unspent

balance of Rs. lakh (rupees only)

remaining at the end of the financial year would be utilized for the programme

next year.

Certified that I have satisfied myself that the condition on which Grants-in-Aid
was sanctioned have been duly fulfilled/are being fulfilled and that I have
exercised the following checks to see that the money has been actually utilized

for the purpose for which it was sanctioned.

Kinds of checks exercised

i)

ii)

Encl:

The Statement of accounts for the year duly audited

by the Charted Accountant have been obtained and sanctioned.

The Utilization Certificates and Audit/inspection Reports for the year of the
districts have been obtained and duly scrutinized. It has been ensured that the
physical and financial performance under PMAY(G) has been according to the
requirement as prescribed in the guidelines issued by Government of India/

State Government.

copies of sanction order of the State Share issued by the State Government.

Signature

(full name with official seal)
Authorized signatory of State Government
Date:
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PRADHAN MANTRI AWAAS YOJANA -(GRAMIN)

EXPENDITURE STATEMENT FOR THE CURRENT

FINANCIAL YEAR___ (ADMINISTRATIVE EXPENSES)
L. Certificate that a sum of Rs. lakh
(rupees only) was received by

(Name of Sates as Grants-in-Aid during the

year as per details given below, from the Centreand

lakh (rupees only)

from the State Government. Further, a sum of Rs.

lakh (rupees only)

being the unspent balance of the previous year was

allowed to be brought forward for utilization during the current year. The misc.

receipts of the Agency during the year was Rs. lakhs

(rupee only).

a. Unspent Balance from Previous Year (.......cocovveenenn. )

i) Funds lying in State Nodal Account (SNA)  :Rs.

ii) TOTAL : Rs.
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b. Funds of the previous year............ccoeuvenn.. received during this year................
Rs. lakhs.
Letter No./ Date Central Govt. State Govt. Total
Total
C. Grants received during the year.................. RSt i lakhs
Letter No./ Date Central Govt. State Govt. Total
Total
d. Misc. receipts of the Agency, if any
e. Interest receipts

f. Total Funds Available
g. Total Expenditure incurred

h. Closing balance
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It is certified that out of the above mentioned total funds of Rs.

lakh (rupees only)
available with the State, a sum of Rs. lakhs
(rupees only) has been utilized by State the year for the

purpopose for which it was sanctioned. It is further certified that the unspent

balance of Rs. lakh (rupees only)

remaining at the end of the financial year would be utilized for the programme

next year.

Certified that I have satisfied myself that the condition on which Grants-in-Aid
was sanctioned have been duly fulfilled/are being fulfilled and that I have
exercised the following checks to see that the money has been actually utilized

for the purpose for which it was sanctioned.

Kinds of checks exercised

i)

ii)

Encl:

The Statement of accounts for the year duly audited

by the Charted Accountant have been obtained and sanctioned.

The Utilization Certificates and Audit/inspection Reports for the year of the
districts have been obtained and duly scrutinized. It has been ensured that the
physical and financial performance under PMAY(G) has been according to the
requirement as prescribed in the guidelines issued by Government of India/

State Government.

copies of sanction order of the State Share issued by the State Government.

Signature

(full name with official seal)
Authorized signatory of State Government
Date:
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Schedule

SCHEDULE
S. No. Item Unit Assistance Central and
State Share
1. | (i) Plainareas Rs. 1,20,000 90:10 for NE State and
3 Himalayan State
(J&K, H.P., Uttarakhand)
(ii) NE & Hilly State difficult Rs. 1,30,000 100:00 for UTs
areas including IAP districts
60:40 in other cases
2. | Administrative Expenses 4% of funds Asin (1) above
released
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